
 
 

 

CHESTERFIELD
COUNTY

www.chesterfield.gov/ManagementServices/Purchasing/purchase.asp

Our vision is to be recognized by our customers and professional peers as an innovative
 provider of excellence in customer service and as a leader in the purchasing profession.  

Our mission is to support our customers in performing their mission 
by providing quality purchasing services.

 

INVITATION FOR BID

Purchasing Department
9901 Lori Road

P. O. Box 51
Chesterfield, VA  23832-0001
Telephone No. (804) 748-1617



CHESTERFIELD COUNTY PURCHASING DEPARTMENT 
GENERAL TERMS, CONDITIONS, AND INSTRUCTIONS 

IMPORTANT - READ CAREFULLY BEFORE SUBMITTING BID 
 
1. SUBMISSION AND RECEIPT OF BIDS: 
 

a. Sealed bids shall be received until, but no later than the specified time and date of opening as designated in 
the invitation. Late bids shall be rejected.  Bids, to include addenda or changes to a response, shall not be 
accepted via a FAX machine or by Internet E-mail. 

 
b. In the event that Chesterfield County government offices are closed due to inclement weather and/or 

emergency situations at the time set aside for a pre-bid meeting and/or the published bid opening, the pre-bid 
meeting and/or bid opening date will default to the next open business day at the same time. 

 
c. All bids shall be signed on the Terms and Signature Sheet in order to be considered.  Bids submitted without a 

signature shall be rejected.  If the Bidder is a partnership or corporation, the Bidder shall show the title of the 
individual signing the bid, and if the individual is not an officer of the partnership or corporation, if requested, 
the Bidder shall submit proof that the individual has the authority to bind the partnership or corporation. 

 
d. Only when specifically requested in the bid documents shall each bid be accompanied by a bid bond with 

surety satisfactory to the County Attorney or a Cashier's or a Certified Check, made payable to the Treasurer, 
Chesterfield County.  In the event of default by the Bidder, the deposit shall be and represent liquidated 
damages to the County.  Bids received without a bid bond, when specifically requested, shall be rejected. 

 
e. Bids concerning separate bid invitations are not to be combined on the same form or placed in the same 

envelope.  Bids submitted in violation of this provision may not be considered. 
 

f. Unless otherwise specified, Bidders are to use the bid form furnished by the County. 
 

g. No bid shall be altered or amended after the specified time for opening. 
 

2. AMENDING BIDS:  Amending or withdrawing bids by a potential bidder prior to bid opening:  A potential bidder 
may amend and/or withdraw a bid before the due date and time set for receipt of bids.  All requests from a 
potential bidder to return their bid shall be in writing, addressed to the Purchasing Department, and signed by a 
person authorized to represent the person or firm that submitted the bid.  The potential bidder may be contacted by 
telephone to verify the authorization of the return request and the signature involved if there is doubt as to the 
documents authenticity.  All amendments/alterations to the bid are to be initialed by an individual authorized to 
represent the person or firm that submitted the bid. 

 
3. WITHDRAWAL OF BIDS: 
 
 Withdrawal: Construction (Code of Virginia 2.2-4330) 
 

a. A bidder for a public construction contract, other than a contract for construction or maintenance of public 
highways, may withdraw of his bid from consideration if the price bid was substantially lower than the other 
bids due solely to a mistake therein, provided the bid was submitted in good faith, and the mistake was a 
clerical mistake as opposed to a judgment mistake, and was actually due to an unintentional arithmetic error or 
unintentional omission of a quantity of work, labor, or material made directly in the compilation of a bid which 
unintentional arithmetic error or unintentional omission can be clearly shown by objective evidence drawn from 
inspection of original work papers, documents and materials used in the preparation of the bid sought to be 
withdrawn. If a bid contains both clerical and judgment mistakes, a bidder may withdraw his bid from 
consideration if the price bid would have been substantially lower than the other bids due solely to the clerical 
mistake, that was an unintentional arithmetic error or an unintentional omission of a quantity of work, labor or 
material made directly in the compilation of a bid which shall be clearly shown by objective evidence drawn 
from inspection of original work papers, documents and materials used in the preparation of the bid sought to 
be withdrawn.  

 
No bid may be withdrawn after the scheduled closing time for receipt of bids for sixty (60) calendar days, 
except as provided in Section 2.2-4330(A)(i), Code of Virginia, which states the bidder shall give notice in 



writing of his claim of right to withdraw his bid within two business days after the conclusion of the bid opening 
procedure.  Any withdrawal request made to the Director of Purchasing must be accompanied by bidder’s 
original work papers, or such request will be rejected.  In order for work papers, documents and materials 
submitted pursuant to this section to be deemed a trade secret or proprietary information pursuant to Code of 
Virginia, subdivision F of 2.2-4342, a bidder must expressly invoke the aforementioned statute in the notice of 
withdrawal and specifically state the reasons why protection under 2.2-4342-F is necessary. 

  
 Withdrawal: (other than construction) 
  
 b. A bidder for a public contract may request withdrawal of his bid from consideration if the price bid was 

substantially lower than the other bids due solely to a mistake therein, provided the bid was submitted in good 
faith, and the mistake was a clerical mistake as opposed to a judgment mistake, and was actually due to an 
unintentional arithmetic error or unintentional omission of a quantity of work, labor, or material made directly in 
the compilation of the bid which unintentional arithmetic error or unintentional omission can be clearly shown 
by objective evidence drawn from inspection of original work papers, documents and materials used in the 
preparation of the bid sought to be withdrawn.  If a bid contains both clerical and judgment mistakes, a bidder 
may request withdrawal of his bid from consideration if the price bid would have been substantially lower than 
the other bids due solely to the clerical mistake, that was an unintentional arithmetic error or an unintentional 
omission of a quantity of work, labor or material made directly in the compilation of a bid which shall be clearly 
shown by objective evidence drawn from inspection of original work papers documents and materials used in 
the preparation of the bid sought to be withdrawn.  In order for work papers, documents and materials 
submitted with the notice of withdrawal to be deemed a trade secret or proprietary information pursuant to 
Code of Virginia, subdivision F of 2.2-4342, a bidder must expressly invoke the aforementioned statute in the 
notice of withdrawal and specifically state the reasons why protection under 2.2-4342-F is necessary.  

  
4. DENIAL OF WITHDRAWAL OF BID:    (Code of Virginia 2.2-4330) 
  

If the County denies the withdrawal of a bid, it shall notify the bidder in writing stating the reasons for its decision 
and award the contract to such bidder at the bid price, provided such bidder is a responsible and responsive 
bidder. 
 

5. MISTAKES IN BIDS 
 

a. Mistakes discovered following bid opening but prior to award:  If there is a significant and obvious disparity 
between the prices of the lowest apparent responsive bidder and other bidders, the low bidder may be 
contacted by the purchasing authority to confirm the bid price.  This does not relieve a bidder from the 
responsibility for the submission of a correct bid.  If the bidder then alleges a mistake in the bid and can 
provide clear and convincing evidence that supports the existence of a clerical error to the satisfaction of the 
purchasing authority, the bid may be withdrawn only after approval by the County. 

 
b. Mistakes discovered after award: Bids containing mistakes by bidders shall not be withdrawn after award of a 

contract or issuance of a purchase order. 
  
6. PRICING: 
 

a. Bidder warrants by virtue of bidding that prices, terms and conditions quoted in his bid will be firm for 
acceptance for a period of sixty (60) days from the date of bid opening unless otherwise stated by the County 
or Bidder. 

 
b. Prices should be stated in units of quantity as specified in the bid form.  In case of error in extension of prices 

in the bid, the unit price shall govern. 
 

c. When a bid is for goods and/or services to be delivered on a one time only or staggered basis, only firm pricing 
shall be given consideration.  General terms such as "price in effect at time of delivery" shall not be considered 
for award. 

 
7. PERFORMANCE AND PAYMENT BOND:  When requested in the bid, the County shall require the successful 

bidder to furnish a performance bond and labor and material payment bond with surety satisfactory to the County 
Attorney in the amount of the contract price at the time of or prior to execution of the contract.  If bonds are 



requested in the bid, the successful Bidder shall pay the cost thereof; if not specified, the successful Bidder, when 
requested to do so, shall secure the bonds and the County shall pay the cost thereof. 

 
8. DELIVERY POINT AND TERMS:  All items shall be delivered F.O.B. destination, and freight, delivery costs, and 

incidental charges shall be included in the bid price(s).  Failure to do so may be cause for not making award to a 
Bidder.  The Bidder shall assume all liability and responsibility for the delivery of merchandise in good condition to 
the specified delivery location(s). 

 
9. INVOICES:  Invoices for items ordered and delivered shall be submitted by the contractor to Chesterfield County 

Accounting Department, P. O. Box 40, Chesterfield, VA  23832.  All invoices shall show the purchase order 
number, the name of the person placing the order, the item description, stock number, and contract price as 
applicable.  The County’s obligation to pay amounts due under the contract shall be contingent upon receipt by it 
of invoices in sufficient detail to permit identification of the items as described in the specifications. 

 
10. PAYMENT TERMS:   If discounts for prompt payment are offered by the bidder, it is required that a minimum of 

twenty (20) days be allowed for payment.  Discounts for prompt payment  will not be considered in the evaluation 
of bids.  Discounts for prompt payment will be shown on the purchase order/contract and taken if invoices are 
processed and payment made within the stipulated time frame.  If discounts are not offered, payment shall be 
made thirty (30) days after receipt of an accurate invoice by the County. 

 
11. FINANCE CHARGES:  Finance charges imposed by the vendor on any invoice shall not be paid by the County. 
 
12. USE OF BRAND NAMES/SUBSTITUTIONS:  Unless otherwise specified in the invitation to bid, the name of a 

certain brand, make or manufacturer does not restrict bidders to the specific brand, make or manufacturer named; 
it conveys the general style, type, character, and quality desired, and any product which the County in its sole 
discretion determines to be the equal of that specified, considering quality, workmanship, economy of operation, 
and suitability for the purpose intended, shall be accepted. 

 
In requesting a proposed substitution, the bidder shall submit with the bid form the name of the manufacturer, 
model number, and complete specifications on the proposed substitution for evaluation by the County.  The bidder 
shall submit, with the bid form, a detailed list of any deviations from these specifications, written or implied.  The 
bidder assumes responsibility for all changes in the work required as a result of the proposed substitution, 
including any change not listed in the request, but determined by the County to be necessary at a later point of 
progress in the work. 

 
It shall be understood that the burden of proof for an "equal" product shall be and remain the sole responsibility of 
the bidder.  The County’s failure to object to a manufacturer shall not constitute a waiver of any of the requirements 
of the contract documents, and all products furnished by the listed manufacturer must conform to such 
requirements.  The County's decision of approval or disapproval of a proposed substitution shall be final. 

 
13. QUALITY:  All materials used for the manufacture or construction of any supplies, materials, or equipment covered 

by this bid shall be new.  Unless otherwise specified in bid, products bid must be new, the latest model, the best 
quality, and the highest grade workmanship. 

 
14. ACCEPTANCE OF MATERIAL:  The goods and/or services delivered as a result of this bid shall remain the 

property of the seller until a physical inspection is made, and thereafter accepted to the satisfaction of the County.  
In the event the goods and/or services supplied to the County are found to be defective or do not conform to 
specifications, the County reserves the right to cancel the order upon notice (verbal or in writing) to the seller and 
return goods to seller at the seller's expense. 

 
15. COPYRIGHTS OR PATENT RIGHTS:  The bidder certifies by submission of bid that there has been no violation of 

copyrights or patent rights in manufacturing, producing, or selling the product or services shipped or ordered as a 
result of this bid.  The successful bidder shall, at his own expense, defend any and all actions or suits charging 
such infringement, and will save Chesterfield County, its officers, employees, and agents harmless from any and 
all liability, loss, or expense incurred by any such violation. 

 
16. SAMPLES:  Evidence in the form of samples may be requested if brand being quoted upon is other than as 

specified.  The County reserves the right to request that such samples be furnished at the time of bid opening.  
The County also reserves the right to request samples after the date of bid opening.  Requested samples shall be 



furnished free of expense to the County and if not used in testing or destroyed, will, upon request at the time of 
submission of sample, be returned at the bidder's expense. 

 
17. TAXES:  Chesterfield County is exempt from payment of Federal Excise Tax and State and Local Sales and Use 

Tax on all tangible personal property purchased or leased by Chesterfield County for its use or consumption.  Tax 
exemption certification will be furnished upon request.  Sales tax, however, is paid by Chesterfield County on 
materials and supplies that are installed by a contractor and become a part of real property.  Contractors are not 
exempt from paying taxes on these categories, as they are considered to be a cost of doing business and should 
be considered in pricing when preparing a bid. 

 
18. LICENSES, PERMITS, AND FEES:  All bids submitted shall have included in price the cost of any business and 

professional licenses, permits, or fees required by Chesterfield County or the Commonwealth of Virginia. 
 
19. SIGNED BID CONSIDERED AN OFFER:  This signed bid shall be considered an offer on the part of the bidder 

and shall be deemed accepted upon approval by Chesterfield County.  In case of default by the successful bidder, 
or failure to deliver the goods and/or services ordered by the time specified, the County may terminate the 
purchase order and/or contract, and after due notice (verbal or in writing) may procure them from other sources 
and hold the defaulting bidder liable for any resulting additional cost.   

 
20. QUALITY EXPECTATION STATEMENT:  Chesterfield County, through its “Total Quality Improvement” initiative, 

is a recognized leader in providing quality products and services at the most effective cost possible.  Therefore, the 
County fully expects, requires, and shall hold all Contractors, and all agents, staff, representatives, and 
subcontractors of the Contractor, responsible for, and accountable to, the highest quality standards of professional 
workmanship, products and services.  In the spirit of the County’s total quality improvement initiative, the 
Contractor shall be expected to become a member of the team and perform or provide all work, services and 
products with a target of “zero defects - zero rework”. 

 
21. AWARD PHILOSOPHY:  Award will be made by the County to the lowest responsible bidder with the lowest 

responsive bid which is in substantial conformance with the terms, conditions, and specifications of the bid and is 
in conformance with the Code of Chesterfield County and the Code of Virginia. 

 
Chesterfield County reserves the right to accept or reject any or all bids or parts of bids, to waive informalities, and 
to request rebids.  The County also reserves the right to award the bid in a manner which the County deems will 
best serve its interest.  Bids making exceptions to the terms and conditions included in this invitation may be 
considered, but preference may be given to bids with no exceptions taken.  It further reserves the right to award 
the bid on a split order basis, lump sum, or individual item basis, or such combination as shall best serve the 
interest of the County, unless otherwise specified.  The County may award a bid to a single contractor or to 
multiple contractors.  It also reserves the right to increase or decrease quantities at the unit price bid. 

 
22. FACTORS OTHER THAN PRICE IN AWARD DECISION:  The following factors in addition to price (as they apply) 

shall be a consideration in the award decision: 
 
 a. The ability to provide references which may substantiate past work performance and experience in the type of 

work required for the contract.  The lowest responsive bidder(s) may be required to furnish a contractor 
qualifications statement, to include references, prior to any such award.  The County may contact all 
references furnished by bidders.  The right is further reserved by the County to contact references other than, 
and/or in addition to, those furnished by the bidder.  If, in the sole opinion of the County, a bidder is determined 
to be non responsible as a result of any investigation conducted by or for the County, award will not be made 
to that bidder. 

 
b. The quality of performance/workmanship of previous contracts for goods and/or services delivered to or 

performed for the County. 
 

c. The timely completion of previous contracts for services or the timely delivery of past orders for goods. 
 

d. The sufficiency of financial resources and its impact on ability of the bidder to perform the contract or provide 
the services. 

 



e. The County reserves the right, at its option, to conduct on-site inspections of any bidder's facilities prior to 
award.  The results of any such inspection will be considered by the County in determining bidder's capabilities 
of successfully administering the contract. 

 
f. The ability and availability of the bidder to provide both quality and timely maintenance, service, and/or parts. 

 
g. The resale value, life cycle costing and value analysis of a product. 

 
h. The availability and capability of local and regional vendor support as it affects the quantity, quality, and 

timeliness of the goods and/or services. 
 

i. Timely delivery of goods or timely completion of services as stated by bidder. 
 

j. Substantial compliance or noncompliance with specifications set forth in bid as determined by the County. 
 

k. Inventory capability as it relates to a particular bid. 
 

l. Results of product testing. 
 
23. STATE REGISTRATION OF CONTRACTORS (IF APPLICABLE):  Attention is directed to Chapter 11, Title 54.1 

of the Code of Virginia (Re: State registration of contractors when applicable), which requires that all bidders shall 
show evidence of the proper license under the provision of this chapter before such bid is considered. 

 
24. INTERPRETATION OF BID:  If any party contemplating the submission of a bid on this invitation is in doubt as to 

the true meaning of any part of the bid, the Purchasing Department should be contacted.  Any change to the 
Invitation to Bid will be made only by written addendum mailed to prospective bidders at the addresses furnished 
for such purposes.  The County will not be responsible for any changes except as noted through a written 
addendum. 

 
25. PROPRIETARY INFORMATION:  Section 2.2-4342-F of the Code of Virginia states:  “Trade secrets or proprietary 

information submitted by a bidder, offeror, or contractor in connection with a procurement transaction or 
prequalification application submitted pursuant to subsection B of 2.2-4317 shall not be subject to the Virginia 
Freedom of Information Act (2.2-3700 et seq.); however, the bidder, offeror, or contractor shall (i) invoke the 
protections of this section prior to or upon submission of the data or other materials,   (ii)  identify the data or other 
materials to be protected, and (iii) state the reasons why protection is necessary.”  Bids/proposals not in 
compliance with section 2.2-4342F will be subject to disclosure. 

 
26. GOVERNING LAW:  Any contract resulting from this Invitation to Bid shall be governed by the provisions hereof 

and by the laws of the Commonwealth of Virginia.  Any dispute arising out of this Contract shall be resolved in the 
Courts of the Commonwealth of Virginia, in and for Chesterfield County. 

 
27. TIE BIDS:  In the case of a tie bid, the County may give preference to goods, services, and construction produced 

in the County or provided by persons, firms or corporations having principal places of business in the County.  If 
such choice is not available, preference shall then be given to goods and services produced in the Commonwealth 
pursuant to Section 2.2-4324 of the Code of Virginia.  If no County or Commonwealth choice is available, the tie 
shall be decided by lot. 

 
28. NONASSIGNMENT:  Parties to any resulting contract shall not assign the contract without written consent of the 

other(s).  If any party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the contract. 

 
29. MODIFICATION: The resulting contract shall not be amended, modified, or otherwise changed except by the 

written consent of the Contractor and the County given in the same manner and form as the original signing of the 
Contract. 

 
30. AUDIT OF VENDOR RECORDS:  The County reserves the right to audit all vendor records in contracts where 

payments are based on contractor's records of time, salaries, materials, or actual expense. 
 



31. NEGOTIATION:  If the bid from the lowest responsible bidder exceeds available funds, the County may negotiate 
with the low bidder to obtain a contract price within available funds. 

 
32. SECTION 2.2-4311 CODE OF VIRGINIA:  Every contract for goods or services over $10,000 shall include the 

following provisions: 
 
 1. During the performance of this contract, the Contractor agrees as follows: 
 

a. The Contractor will not discriminate against any employee or applicant for employment because of race, 
religion, color, sex, national origin, age, disability, or any other basis prohibited by state law relating to 
discrimination in employment, except where there is a bona fide occupational qualification reasonably 
necessary to the normal operation of the Contractor.  The Contractor agrees to post in conspicuous 
places, available to employees and applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause. 

 
  b. The Contractor, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, will state that such Contractor is an equal opportunity employer. 
 

 c. Notices, advertisements and solicitations placed in accordance with federal law, rule or regulation shall be 
deemed sufficient for the purpose of meeting the requirements of this section. 

 
 2. The Contractor shall include the provisions of the foregoing paragraphs a, b, and c in every subcontract or 

purchase order of over $10,000, so that the provisions will be binding upon each subcontractor or vendor. 
 
33. APPROPRIATION OF FUNDS:  The continuation of the terms, conditions, and provisions of any resulting contract 

beyond June 30 of any year, the end of the County's fiscal year, are subject to approval and ratification by the 
Chesterfield County Board of Supervisors and appropriation by them of the necessary money to fund said contract 
for each succeeding year. 

 
34. SCHOOL BOARD:  When goods and/or services are for the benefit of Chesterfield County Schools, the contract 

shall be entered into on behalf of the Chesterfield County School Board. 
 
35. REQUIREMENTS CONTRACTS:   
 
 a. Whenever a bid is sought seeking a source of supply for a requirements contract for goods and/or services, 

the quantities or usage shown are estimates only.  No guarantee or warranty is given or implied by 
Chesterfield County as to any minimum or total amount that may or may not be purchased from any resulting 
contracts. 

 
 b. The County reserves the right, at its sole option, to renew the contract for consecutive terms. 
 
 c. The County reserves the right to award bids for requirements contracts based on the pricing of the initial term 

of the contract or any combination of initial and renewal terms. 
 
 d. The County may award a bid to a single contractor or to multiple contractors. 
 
 e. The County reserves the right not to renew the contract at the end of the initial term or any subsequent term. 
 
 f. The County reserves the right to terminate the contract upon written notice to the contractor(s). 
 
 g. In the event that a requirements contract is awarded for goods and/or services, the County reserves the right 

to bid individual bulk purchases if the County deems it will best serve their interest. 
 
 h. It is understood and agreed to between the parties in a resulting contract that Chesterfield County shall not be 

obligated to purchase or pay for materials under such contract unless and until they are ordered and delivered. 
 
 i. Bids based on a firm price or those including a "downward escalator" clause for a requirements contract term 

may be given preference over lower ones bearing an "escalator" clause. 
 



j. The County has the right to extend this contract up to and not to exceed one hundred eighty (180) days 
following the last term of renewal. 

 
36. SECTION 2.2-4312 CODE OF VIRGINIA - DRUG FREE WORKPLACE 
 
 During the performance of this contract, the contractor agrees to: 
 

a. Provide a drug-free workplace for the contractor’s employees 
 
b. Post in conspicuous places, available to employees and applicants for employment, a statement notifying 

employees that the unlawful manufacture, sale, distribution, dispensation, possession, or use of a controlled 
substance or marijuana is prohibited in the contractor’s workplace and specifying the actions that will be taken 
against employees for violations of such prohibition 

 
c. State in all solicitations or advertisements for employees placed by or on behalf of the contractor that the 

contractor maintains a drug-free workplace 
 
d. Include the provisions of the foregoing clauses in every subcontract or purchase order over $10,000, so that 

the provisions will be binding upon each subcontractor or vendor 
 
For the purposes of this section, “drug-free workplace” means a site for the performance of work done in 
connection with a specific contract awarded to a contractor in accordance with this chapter, the employees of 
whom are prohibited from engaging in the unlawful manufacture, sale, distribution, dispensation, possession or 
use of any controlled substance or marijuana during the performance of the contract. 

 
37. ENVIRONMENTAL MANAGEMENT: Contractor shall be responsible for complying with all applicable federal, 

state, and local environmental regulations, if any.  Additionally, the Contractor must meet all Chesterfield County 
Environmental Management System (EMS) requirements.  For questions or additional information, contact the 
Office of Environmental Management at (804)717-6531. 

 
38. SECTION 2.2-4343.1 CODE OF VIRGINIA:  Chesterfield County does not discriminate against faith-based 

organizations. 
 
 
 
 
 
 
 
 
 
Revised : September 12, 2006       C:\My Documents\general terms and conditions.doc 



CHESTERFIELD COUNTY PURCHASING DEPARTMENT 
CHESTERFIELD, VIRGINIA 23832-0001 

(804) 748-1617 
 
IFB Prepared By:          Invitation for Bid Number: 
 
Cathy M. Lantz, CPPB         06-3910-9354 
Senior Contract Officer 

September 14, 2006 
 
 
Sealed bids, subject to the specifications and conditions contained herein and attached hereto, will be 
received in the Purchasing Department, Chesterfield Administration Building, Room 402, until, but no 
later than 3:00 p.m. Local Time Prevailing October 9, 2006, and then publicly opened and read aloud 
for furnishing all labor, equipment and materials necessary for Renovations to Existing Home 
Team Bleachers at Midlothian Middle School and Manchester Middle School, Paving an 
Existing Gravel Path and Construction of Handicap Parking Spaces at Manchester for the 
Chesterfield County Parks Department. 
 
If you are an individual with a disability and require a reasonable accommodation, please notify the 
Purchasing Department (804) 748-1617, three working days prior to need. 
 
To be considered, your bid must be submitted on a copy of this Invitation for Bid.  Bidders shall sign 
this form in the space provided on the Terms and Signature Sheet and return bid document to:  
Chesterfield County Purchasing Department, Administration Building - Room 402 - Fourth Floor, 9901 
Lori Road, P.O. Box 51, Chesterfield, VA 23832-0001. Mark outside of your envelope with 
Invitation for Bid #06-3910-9354 opening date of bid. 
 
Bids, to include addenda or changes to a response, shall not be accepted via Fax machine or 
by Internet E-mail. 
 
Time is of the essence and any bid received after the announced time and date for submittal, whether 
by mail or otherwise, will be rejected.  The time of receipt shall be determined by the time clock stamp 
in the Purchasing Department.  Bidders are responsible for ensuring that their bids are stamped by 
Purchasing Department personnel before the deadline indicated.  Late bids received will be so 
noted in the bid file in order that the vendor's name will not be removed from the subject 
commodity/service list. 
 
Nothing herein is intended to exclude any responsible vendor, his product or service or in any way 
restrain or restrict competition.  All responsible vendors are encouraged to bid. 
 
For information pertaining to the bid tabulation and award on this procurement transaction, bidders 
may access public notification electronically at  
www.chesterfield.gov/ManagementServices/Purchasing/purchase.asp. 



INVITATION #06-3910-9354 
PAGE #2 
 
 
COMMITMENT TO DIVERSITY AND CHESTERFIELD BUSINESSES 
 
Chesterfield County is a rapidly growing progressive community consisting of an increasingly diverse 
population.  This diversity provides for a dynamic and robust community that promotes growth.  
Chesterfield County believes that all of its citizens should benefit from this economic growth without 
regard to race, color, religion or economic status.  
 
The county is committed to increasing the opportunities for participation of minority business 
enterprises, woman-owned businesses and businesses located in Chesterfield County to ensure 
diversity in its procurement and contract activities.  These businesses are encouraged to respond to 
all Invitations for Bids and Requests for Proposals.  In addition, the county strongly encourages each 
contractor and/or supplier with which the county contracts to actively solicit minority business 
enterprises, woman-owned businesses and businesses located in the county as 
subcontractors/suppliers for their projects. 

 

Upon award/renewal of the contract, the successful bidder/offeror shall furnish data requested on the 
Certification of Subcontractor/Supplier Activity form included in this IFB/RFP document.  This 
information will enable the county to document the dollar level of activity and measure the success of 
its purchasing and contracting efforts in this endeavor. 

 

DEFINITIONS 
 
For purposes of Chesterfield County’s classification and reporting program, in cooperation with the 
Virginia Department of Minority Business Enterprise, the following definitions apply: 
 
Woman-Owned Business (WOB) - a business concern that is majority owned by a woman who also 
controls and operates the business.  In this context, “control” means exercising the power to make 
policy decisions, and “operate” means being actively involved in the day-to-day management. 
 
Minority Business Enterprise (MBE) - a business enterprise that is owned and controlled by one or 
more socially and economically disadvantaged persons.  Such disadvantage may arise from cultural, 
racial, chronic economic circumstances or background or other similar cause.  Such persons include, 
but are not limited to: Blacks, Hispanic Americans, Asian Americans, American Indians, Eskimos and 
Aleuts.  (Reference: 2.2-1401 of the Code of Virginia)  
 
Chesterfield Business (CB) - any private business enterprise, located within the jurisdictional 
boundaries of Chesterfield County. 
 



INVITATION #06-3910-9354 
PAGE #3 
 
 

 
CERTIFICATION OF SUBCONTRACTOR/SUPPLIER ACTIVITY 

MINORITY BUSINESS ENTERPRISES, WOMAN-OWNED BUSINESSES 
AND CHESTERFIELD BUSINESSES 

 
Project/Contract Name/Number: 
 
Contractors shall furnish the information requested below regarding subcontractor(s) or supplier(s). 
 
(This form will be sent by the Purchasing Department to the contractor for completion at the 
time of award/renewal, as appropriate.)  
 
 
 
Name and Address of 
Subcontractor/Supplier 

 
(T) 
MBE 

 
(T) 
WOB 

 
(T) 
CB 

 
Commodity or Service 

 
Dollar Amount 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

     

     

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 
 

 
 
 

 
 

 
 

 
 

 
 

 
 
 

 
 
 

 
 

 
 

 
 

 
 

 
 
 

 
 
 

 
 

 
 

 
 

 
 

 
 
 

 
If a continuation of this list of subcontractors/suppliers is needed, please attach additional pages to 
this form. 
 
I have no MBE, WOB or CB applicable to this contract _______(T) 
 
Contractor hereby certifies that the above information is correct. 
 
Complete Legal Name of Firm: ________________________________________ Date:_____________ 
 
Form Prepared By:____________________________________________________________________ 
                                                                          (Type or Print) 
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DEFINITIONS 
 
1. ADDENDUM or ADDENDA – Shall mean the additional contract provisions in writing by the County 

prior to the receipt of bids. 
 
2. BID - The proposal submitted by a Bidder on the Bid Form consistent with the Instructions to Bidders, to 

complete the Work for a specified sum of money and within a specified period of time. 
 
3. BIDDER - An individual, firm, partnership or corporation qualified in accordance with the Virginia Public 

Procurement Act, and approved by the County, that submits a Bid for the Work, either directly or 
through a duly authorized representative. 

 
4. BID DOCUMENTS - All Contract Documents that the County or Engineer provides to potential Bidders 

before the time established for the submission of Bids. 
 
5. BID SECURITY - The bond, with corporate surety, supplied by a Bidder to the County, and in all 

respects satisfactory to the County’s Attorney, that guarantees the Bidder’s compliance with the 
Contract Documents.  A certified check or cashiers check payable to the County, delivered with the Bid, 
may also constitute a Bid Bond. 

 
6. CHANGE ORDER - An amendment or modification to the Contract properly executed by authorized 

representatives of the County and the Contractor on the form provided in the Contract Documents. 
 
7. COMPLETION OF THE WORK - The event that occurs when (1) the Work has been completed, 

successfully tested and approved in accordance with the Contract Documents, (2) all submittals 
required by the Contract Documents (including Operation and Maintenance manuals) have been made, 
and (3) all Punch List items and restoration Work required by the Contract Documents has been 
completed. 

 
8. CONSULTANT – Shall mean a representative designated by the County as consultant for the project, to 

act as such and designated to be in charge of the work, acting directly through duly authorized 
representatives of the County. 

 
9. CONTRACT BONDS - The Performance Bond and Labor and Material Payment Bond executed by the 

Contractor, with corporate surety and otherwise acceptable in all respects to the County’s Attorney. 
 
10. CONTRACT DOCUMENTS - The Notice to Bidders, Advertisement, General Terms, Conditions and 

Instructions, Definitions, Pricing Schedule, Bid Bond, Bond Requirements, Contract, Special Conditions, 
Supplementary General Conditions, Insurance Provisions (including Instructions Regarding Insurance 
Certificates), Labor and material payment Bond, Performance Bond, Notice of Award, Notice to 
Proceed, Escrow Agreement (when used), Change Orders, Drawings, Specifications and Addenda, 
Special Provisions and any other document incorporated by reference into one of these documents. 

 
11. CONTRACT PRICE - The amount of money which the County and the Contractor have agreed that the 

County will pay to the Contractor for performing and completing the Work. 
 
12. CONTRACTOR - The party who has contracted to perform and complete the Work. 
 
13. ENGINEER - The Consulting Engineer who has been designated by the County as Engineer for the 

project, and the Engineer’s authorized agents, inspectors or representatives. 
 
14. EXTRA WORK –Shall mean work other than that required, either expressed or implied, by the Contract 

in its present form. 
 
15. FINAL ACCEPTANCE - The event that occurs when the Engineer issues to the County or the County 

issues to the Contractor a written statement that the Contractor has completely performed all Punch List 
items, has made all necessary submittals to the County and/or Engineer and has satisfied all of the 
Contractor’s obligations under the Contract Documents. 
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16. FINAL INSPECTION - The inspection conducted by the County or Engineer to determine what items of 

the Work must be completed by the Contractor in order for Completion of the Work to occur.  After the 
Final Inspection is conducted, the County or Engineer shall provide the Contractor with a Punch List that 
the Contractor must complete in order for Completion of the Work to occur.  The County may perform 
the Final Inspection instead of, or together with, the Engineer. 

 
17. FINAL PAYMENT - Payment by the County to the Contractor after Completion of the Work so that the 

Contractor has received all payments due him under the terms of the contract documents for performing 
and completing the Work. 

 
18. INSPECTOR - The person appointed by the County to carry out instructions given by the County and to 

inspect the Work performed and the materials supplied by the Contractor. 
 
19. COUNTY - Chesterfield County, Virginia, a political subdivision of the Commonwealth of Virginia, and its 

duly authorized officials, agents and employees. 
 
20. PLANS - All drawings or reproductions of drawings that depict or relate to the Work.  A pictorial 

representation of the Work or some portion of the Work, showing design, location and dimensions. 
 
21. PUNCH LIST - The list provided to the Contractor by the Engineer or County after Final Inspection that 

includes all items that the Contractor must complete in order for Completion of the Work to occur. 
 
22. SITE – Shall mean the area upon, or in which, the Contractor’s operations are carried on and such other 

areas adjacent thereto as may be designated as such by the County. 
 
23. SPECIFICATIONS - The directions, provisions and requirements contained in the Contract Documents 

relating to the method or manner of performing the Work, or to the quantity or quality of materials to be 
furnished under the Contract Documents. 

 
24. SUBCONTRACTOR - Any individual, firm or corporations having a direct contract with the Contractor 

for the performance of any part of the Work. 
 
25. SURETY – Shall mean any person, firm, or corporation that has executed as surety, the Contractor’s 

performance bond securing the performance of this Contract. 
 
26. TIME OF COMPLETION - The time agreed upon by the County and the Contractor in the Contract by 

which the Contractor is required to accomplish Completion of the Work, plus any extensions of time 
granted to the Contractor by the County pursuant to the Contract Documents. 

 
27. THE WORK - The whole and any part of the construction, labor, materials, equipment, incidentals or 

services necessary for the Contractor to achieve Completion of the Work as required by the Contract 
Documents. 
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PURPOSE 
 
The purpose of this Invitation for Bid (IFB) is to solicit bids for furnishing all labor, equipment and 
materials necessary for Renovations to Existing Home Team Bleachers at Midlothian Middle School 
and Manchester Middle School, Paving an Existing Gravel Path and Construction of Handicap 
Parking Spaces at Manchester for the Chesterfield County Parks Department.   
 
USPECIAL CONDITIONS 
 
UPRE-BID CONFERENCE – (NON-MANDATORY) 
 
A Pre-Bid Conference will be held on September 26, 2006 at 10:00 a.m.  The conference will begin at:  
Parks Maintenance, 9201 Public Works Road, Chesterfield, VA 23832, and then proceed to 
Manchester Middle School, 7401 Hull Street Road, Richmond, VA 23234 and Midlothian Middle 
School, 13501 Midlothian Turnpike, Midlothian, VA 23234.  Attendance is encouraged, but not 
mandatory. 
 
INQUIRIES 
 
Requests for interpretation of plans and specifications should be addressed to Cathy M. Lantz, CPPB, 
Senior Contract Officer at (804) 748-1701 or Stuart Connock, Jr., Chief of Design and Construction at 
(804) 751-4484 or (804) 363-2434 U to be given consideration and should be received at least five days 
prior to the date fixed for the opening of bids.  Any and all such interpretations and any supplemental 
instruction will be in the form of written addenda to the specifications which, if issued, will be mailed or 
faxed to all prospective bidders (at the respective addresses or fax numbers furnished for such 
purposes), not later than three days prior to the date established for the opening of bids.  Failure of 
any bidder to receive any such addendum or interpretation shall not relieve the bidder from any 
obligation under his bid as submitted.  All addenda so issued shall become part of the contract 
documents. 
 
GUARANTEE 
 
All materials and workmanship shall be guaranteed for a period of twelve (12) months after final 
acceptance is made by the County and repairs necessary shall be made by the contractor at his 
expense. 
 
UBONDS 
 
Each bid shall be accompanied by a bid bond from a Surety company satisfactory to the County 
Attorney or a Cashier’s or a Certified Check, made payable to:  TREASURER, CHESTERFIELD 
COUNTY, in an amount equal to five percent of the total bid price. 
 
A Labor and Material Payment Bond and a Performance Bond, each in the amount of 100% of the 
Contract Price, with a corporate surety authorized to do business in the State of Virginia and 
otherwise acceptable in all respects to the County’s Attorney will be required for the faithful 
performance of the contract. 
 
Attorney’s-in-fact who signs Bid Bonds, Labor and Material Payment Bonds and Performance bonds 
must file with each bond a certified and effective dated copy of their power of attorney.  Each Bid 
Bond and the accompanying power of attorney should bear the same date.  Each Labor and Material 
Payment Bond and each Performance Bond and the accompanying power of attorney should bear the 
same date as the date of the Contract. 
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The party to whom the Contract is awarded will be required to execute the Contract and obtain the 
Labor and Material Payment Bond and the Performance bond within fifteen calendar days from the 
date when the Notice of Award together with the Contract is delivered to the Bidder for execution.  In 
case of the failure of the Bidder to execute the Contract within the prescribed time, the County may, at 
his option consider the Bidder in default, in which case the Bid Bond accompanying the Bid shall 
become the property of the County. 
 
URESPONSIBILITY OF BIDDER 
 
The Bidder should make a careful examination of the project site, familiarize himself with existing 
conditions, and satisfy himself as to the quantity and quality of materials and workmanship required 
for the work. 
 
LICENSES, PERMITS, AND FEES:  All bids submitted shall have included in price the cost of any 
business and professional licenses, permits, or fees required by Chesterfield County or the 
Commonwealth of Virginia. 
 
UACCESS TO COUNTY PROPERTY 
 
Access to the County’s property shall be coordinated between Stuart Connock, Jr., Chief of Design 
and Construction and the Contractor. 
 
UDRAWINGS 
 
UNOTE: U  “The drawings are downloadable” 
 
The drawings are being provided electronically for bidders convenience, but the copies of the signed 
and dated documents are considered the bidding and working drawings/documents. 
 
The drawings, prepared by Hankins and Anderson Consulting Engineers, consist of eleven (11) pages 
for Manchester Middle School and four (4) pages for Midlothian Middle School.  Drawings may also 
be obtained by contacting the County Purchasing Department at (804) 748-1617, by e-mail at 
TUpurchasing@chesterfield.govUT or by fax at (804) 717-6378. 
 
Bidders may obtain a limit of two (2) sets of drawings at no charge.  Additional sets must be 
purchased (no refund) at a cost of thirty-five ($35.00) per set, check made payable to:  Treasurer, 
Chesterfield County. 
 
Bidders shall be responsible for any mailing/shipping charges incurred with the distribution of the 
drawings and/or bid documents.  Bidder shall be required to furnish their UPS or Fed-X account 
number, as applicable.  Drawings and/or bid documents may be picked up from the Purchasing 
Department and no mailing/shipping cost will be incurred. 
 
Bidders shall ensure that the drawings and bid documents are printed properly, and that the print 
matches the image on the screen prior to using them for bidding or distributing the drawings to sub-
contractors. 
 
NOTICE:  The Drawings are protected by the common copyright laws of the United States of America.  
Permission to copy or reproduce these documents in any way or any form whatsoever is not granted 
without the express written permission of the County/Architect. 
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INSURANCE 
 
A copy of a Certificate of Insurance shall be required and must be furnished by the contractor 
during execution of the contract.  The Certificate does not need to accompany the bid. 
 
The contractor shall purchase and maintain in force, at his own expense, such insurance as will 
protect him and the County from claims which may arise out of or result from the Contractor's 
execution of the work, whether such execution be by himself, his employees, agents, subcontractors, 
or by anyone for whose acts any of them may be liable.  The insurance coverage shall be such as to 
fully protect the County, the Engineer (if applicable) and the general public from any and all claims for 
injury and damage resulting by any actions on the part of the contractor or his forces as enumerated 
above.  The Contractor shall furnish a copy of a Certificate of Insurance, naming Chesterfield 
County and Chesterfield County School Board as additionally insured.  Should any of the 
policies be cancelled before the expiration date, the issuing company will mail 30 days written notice 
to the certificate holder.  The Contractor shall furnish insurance in satisfactory limits, and on forms and 
of companies which are acceptable to the County's Attorney and/or Risk Management and shall 
require and show evidence of insurance coverages on behalf of any subcontractors (if applicable), 
before entering into any agreement to sublet any part of the work to be done under this Contract. 
 
The following insurance requirements are the minimum that will be acceptable: 
 
1. Worker's Compensation Insurance with statutory limits and Employers' Liability Insurance of 

$500,000 for one accident or aggregate disease. 
 
2. Commercial General Liability  - $1,000,000 Each Occurrence Combined Single Limit - 

Including coverage for XC and U hazards  
 
3. Comprehensive Automobile Liability - $1,000,000 Each Occurrence Combined Single Limit 
 
4. Umbrella Liability Insurance - $2,000,000 Each Occurrence 
 
All insurance policies under coverages 2 and 4 above shall name the County, as additional insured. 
 
The Contractor shall be responsible for maintaining current certificates of insurance on file with the 
County, and the Insurance Company shall be responsible for notifying the County thirty (30) days prior 
to the expiration, cancellation, non-renewal, or material change in the coverage. 
 
The Contractor shall be responsible for continuing in force completed operations, bodily injury and 
property damage coverage for a minimum of two (2) years after completion and acceptance of the 
work. 
 
For projects with a construction cost of less than $50,000, Builder's Risk coverage for the full project 
value shall be paid for and provided by the Contractor and be subject to approval by the Office of Risk 
Management.  This coverage shall be provided by a company with an A.M. Best rating of no less than 
B+.  The County shall be named as an additional insured. 
 
For projects with a construction cost of more than $50,000, the Builder's Risk coverage will be 
provided by the County, however, the Contractor shall be responsible for the first $10,000 of any 
claim.  The County's Builder's Risk coverage is $50,000 self insured retention. 
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PLEASE FORWARD A COPY OF THESE INSTRUCTIONS TO YOUR INSURANCE CARRIER. 
 
INSTRUCTIONS REGARDING INSURANCE CERTIFICATES 
 
The Contractor and his insurance company should carefully review the insurance requirements 
applicable to this job.  All requirements must be met before the County will execute the contract.  In 
particular, we would call your attention to the following: 
 
1. Please note that the Insurance Certificate must state that the Commercial General Liability and 

the Umbrella Liability Insurance Policies name Chesterfield County and Chesterfield 
County School Board as additional insured.  This requirement may be met by placing the 
following language on the Certificate.  Many Certificates have a space headed "Description" 
where the language may be inserted as follows: 

 
Chesterfield County and Chesterfield County School Board is additional 
insured or that 
Chesterfield County and Chesterfield County School Board is 
additional insured with respects to General Liability; and/or 
Umbrella Liability policies. 

 
2. The Insurance Certificate must also contain the required statement concerning notice of 

cancellation or other change in coverage.  The statement used on some Certificate forms is 
not acceptable.  The statement which is required by the contract documents reads as follows: 

 
"Such certificate shall provide that in the event of the cancellation of the policy 
or policies listed on such certificate, not less than 30 days notice in writing shall 
be given to the County.” 

 
 NOTE: This requirement may be achieved through modifications to the 

cancellation clause by striking the words 'endeavor to' in the second line and by 
striking the clause reading 'but failure to mail such notice shall impose no obligation 
or liability of any kind upon the insurer, its agents or representatives.”  OR In lieu of 
modifying the cancellation clause, Chesterfield County may be listed an additional 
insured as an endorsement to the policy or by endorsement to the policy the insurer 
will provide 30 day cancellation notice to Chesterfield County.   

 
3. The Certificate Holder should be listed as: 
 

Chesterfield County 
 c/o Purchasing Department 
 P. O. Box 51 
 Chesterfield, VA  23832-0001 
 IFB/RFP # 
 
4. Certificate of Insurance must be signed. 
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SUPPLEMENTARY GENERAL CONDITIONS 
 
1. QUALIFICATIONS OF BIDDERS 
 

The County may make such investigations as he deems necessary to determine the ability of 
the bidder to perform the work, and the bidder shall furnish to the County all such information 
and data for this purpose as the County may request.  The County reserves the right to reject 
any bid if the evidence submitted by, or investigation of, such bidder fails to satisfy the County 
that such bidder is properly qualified to carry out the obligations of the contract and to 
complete the work contemplated therein. 

 
2. SUBMITTALS 
 

If requested, the Bidder shall submit the following information to the County within seven days 
of notification of selection for the award of a Contract for the Work: 

 
a. a designation of the Work to be performed by the Bidder with his own forces; 

 
b. the proprietary names and the suppliers of principal items or systems of materials and 

equipment proposed for the work; 
 

c. a list of names of the Subcontractors or other persons or entities proposed for the 
principal portions of the Work. 

 
Prior to the award of the Contract, the County will notify the Bidder in writing if the County, 
after due investigation, has reasonable objection to any such proposed person or entity.  If the 
County has reasonable objection to any such proposed person or entity, the Bidder may 
submit an acceptable substitute person or entity. 

 
The County may, at his discretion, accept the substitution, or he may disqualify the Bidder.  In 
the event of disqualification under this Sub-paragraph, bid security will not be forfeited. 

 
Persons and entities proposed by the Bidder and to whom the County has made no 
reasonable objection under the provisions of Sub-paragraph (c) must be used on the Work for 
which they were proposed and shall not be changed except with the written consent of the 
County. 

 
3. PRE-CONSTRUCTION CONFERENCE 
 

A pre-construction conference to include representatives of the County, the Engineer (if 
applicable), and the Contractor shall be mandatory prior to start of construction unless waived 
by the County.  Pre-construction conference shall be scheduled at least three (3) days prior to 
start of construction.   

 
4. SUPERVISION AND CONSTRUCTION PROCEDURES 
 
   The Contractor shall supervise and direct the Work, using his best skill and attention.  He shall 

be solely responsible for all construction means, methods, techniques, sequences and 
procedures and for coordinating all portions of the Work under the Contract. 
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   The Contractor shall be responsible to the County for the acts and omissions of his 

employees, Subcontractors and their agents and employees, and other persons performing 
any of the Work under a contract with the Contractor. 

 
5. USE OF PREMISES AND REMOVAL OF DEBRIS 
 
 The Contractor at all times shall keep the premises free from accumulation of waste materials 

or rubbish caused by his operations.  The Contractor shall maintain all access roads and 
walks clear of debris, materials and equipment during the course of the Work.  All streets, 
drives, walks, fences, trees, poles, antennae and the like where disturbed, removed or 
damaged shall be replaced, returned or repaired such that the facility and its appurtenances 
are left in as good condition after completion of the work as it was before operations began. 

 
 Debris shall be disposed of by the end of “every” working day and not stockpiled.  Beverage 

cans, bottles, lunch refuse, cigarette debris, etc. will not be tolerated on the job site except by 
immediate and proper removal of the same on a daily basis.  At the completion of the Work, 
the Contractor shall remove all his waste materials and rubbish from and about the Project as 
well as all tools, construction equipment, machinery and surplus materials. 

 
6. MATERIALS AND WORKMANSHIP 
 

The Contract Documents describe the character and features of the materials and 
workmanship required to perform the Work.  The Contract Documents require first class work 
and materials in all particulars.  It is understood that the contract includes any and all work 
that may be necessary to connect the work done with the adjoining work in a proper and 
workmanlike manner. 

 
 The County reserves the right to employ an independent testing laboratory to conduct tests of 

materials, etc. as the County may deem necessary to assure complete compliance with the 
requirements of the specifications.  The Contractor shall offer full cooperation with personnel 
in the employ of the County in making these tests. 

 
7. NO DEVIATION FROM CONTRACT DOCUMENTS BY THE CONTRACTOR 
 

In performing the Work, the Contractor shall not deviate from the Contract Documents without 
the written consent of the County.  If the Contractor does deviate from the Contract, he shall 
correct the error at his expense in a manner satisfactory to the County. 

 
8. INTERPRETATION OF CONTRACT DOCUMENTS 
 

In case of discrepancy between or among Contract Documents, the County shall make such 
interpretations as may be deemed necessary for the fulfillment of the intent of the Contract 
Documents as construed by him and his decision shall be final. 

 
The Contractor shall verify all figures on the Plans and will be responsible for the proper 
coordination of all dimensions as well as the different parts of the Work. 

 
9. OTHER PLANS AND WORKING DRAWINGS (SHOP DRAWINGS) 
 

Such information as is necessary to give a comprehensive idea of the construction 
contemplated, are shown on the Plans.  Contractor shall submit to the County for his approval 
such additional detailed shop or working drawings as may be required for the construction of 
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any part of the work.  Pending the approval of such drawings, any work done or materials 
ordered shall be at the risk of the Contractor. 

 
10. DISCREPANCIES 
 

The Contractor shall immediately report to the County, in writing, any discrepancies found 
between the Contract Documents and site conditions or any inconsistencies or ambiguities in 
the Contract Documents.  The County shall promptly correct such inconsistencies or 
ambiguities in writing.  Work done by the Contractor after his discovery of such discrepancies, 
inconsistencies or ambiguities shall be done at the Contractor's risk. 

 
11. FINAL INSPECTION 
 

At time of final inspection, the Contractor, if requested, shall provide a knowledgeable 
representative to assist in the inspection of the completed installation for conformance with 
specifications.  The County or Engineer shall prepare a Punch List.  Any deficiencies shall be 
promptly and permanently corrected prior to final acceptance of the work, and shall be the full 
responsibility of the Contractor. 

 
12. PAYMENT 
 

If the Contractor performs, properly, all of the obligations of the Contract Documents, the 
County shall pay the Contractor for the performance of the Work in the manner and within the 
time specified in the Contract Documents. 

 
13. MONTHLY ESTIMATES AND RETAINAGE 
 

On the 20th day of each month, or at any other regular time agreed upon by the County and 
Contractor, the Contractor shall prepare and submit to the County a monthly estimate for 
Partial Payment.  The monthly estimate shall cover items of work for which the Contractor is 
entitled to be paid since the last previous monthly estimate was submitted, including (1) the 
value of the Work done, (2) major items of equipment or materials delivered to the site of the 
project to be installed by the Contractor, as substantiated by submitted invoices and as 
approved by the inspector, and (3) materials incorporated into the Work. 

 
The County shall pay to the Contractor all sums due under the monthly estimate less five 
percent (5%) retainage on or before the 15th day of the month following the submission of the 
monthly estimate, unless the County asserts a right to withhold some or all of the payment 
under the provisions of the Contract Documents. 

 
The Contractor will be paid for materials delivered to and stored on the job site.  Payment will 
be for actual cost of materials as evidenced by receipted invoices, less five percent (5%) 
retainage.  The contractor shall make a separate accounting of these materials and shall 
submit an accounting of them, with four (4) copies, along with the monthly estimate for partial 
payment. 

 
14. PARTIAL PAYMENT NO WAIVER OF RIGHTS 
 

Partial payments made under this Contract by the County are not evidence of the proper 
performance by the Contractor either in whole or in part, and no payment made by the County 
shall be construed to be an acceptance of defective or improper work.  No act of the County or 
the Engineer or the representative of either of them in superintending or directing the Work, no 
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failure to disapprove or reject any material used in the Work, and no extension of time for the 
completion of the Work shall be construed as acceptance of the Work either in whole or in 
part.  Acceptance of the work by the County shall occur only upon Final Payment by the 
County. 

 
15. TERMINATION FOR BREACH OR NON-PERFORMANCE 
 

If the Contractor fails to perform the Work promptly and diligently, or if the Contractor 
breaches the Contract in any other way, the County may: 

 
 a. after providing the contractor with fifteen (15) days written notice, supply any workmen, 

equipment or materials necessary to ensure that the Work is performed promptly and 
diligently.  The County may deduct the cost of supplying additional workmen, 
equipment or materials from payments due to the Contractor; 

 
 b. terminate the Contract, enter upon the premises, take possession of all equipment, 

materials or appurtenances, and employ any person or persons to finish the Work. 
 

In case of termination of the Contract by the County pursuant to this paragraph, the Contractor 
shall not be entitled to receive any further payment from the County until Completion of the 
Work has occurred.  After completion of the Work, the County shall pay to the Contractor the 
amount of the unpaid balance due to the contractor at the time the Contract was terminated 
minus the cost incurred by the County to complete the Work.  If the cost incurred by the County 
to complete the Work exceeds the unpaid balance due to the Contractor, the contractor shall be 
due no money from the County and, instead, the Contractor shall pay to the County the 
difference between the unpaid balance due and the County’s cost to complete the Work. 

 
16. WAIVER OF ONE BREACH NOT WAIVER OF OTHERS 
 

No waiver by the County or its agents or employees of any breach of this Contract by the 
Contractor shall be construed as a waiver of any other or subsequent breach of the Contract by 
the Contractor.  All remedies provided by this Contract are cumulative, and in addition to each 
and every other remedy under the law. 

 
17. CHANGE ORDERS: 
 

Change Orders must be approved by the County prior to work being performed.  
 

18. SUBSTITUTIONS 
 

The Contractor shall be responsible for making all changes in the work necessary to adapt and 
accommodate any equivalent or substitute products, which are submitted and accepted in lieu 
of the products whose name and model numbers are specified and around which the drawings 
were developed.  The necessary changes shall be made at the Contractor’s expense.  The 
Contractor shall submit sufficient data concerning the substitute equivalent products and 
resulting necessary changes to the project to the County documenting that the substitute 
product(s) can be properly integrated with the project. 
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BASIS OF AWARD 
 
The award shall be made to the lowest responsive and responsible bidder on a Grand Total Bid for 
Bid I and Bid II. 

OR 
The award shall be made to the lowest responsive and responsible bidders based on Bid I Total and 
Bid II Total. 
 
PRICING SCHEDULE 
 
Furnish all labor, equipment and materials necessary for Renovations to Existing Home Team 
Bleachers at Midlothian Middle School and Manchester Middle School, Paving an Existing Gravel 
Path and Construction of Handicap Parking Spaces at Manchester for the Chesterfield County Parks 
Department.   
 
BID I 
 
Manchester Middle School Total:   $____________________________________ 

BID II 
 
Midlothian Middle School Total:        $____________________________________ 
 
 
GRAND TOTAL BID FOR I & II  $____________________________________ 
 
 
TIME OF PERFORMANCE 
 
Bidders are required to state the time of proposed project completion.  Unless otherwise specified, bid 
the earliest completion possible.  Bidders must insert a definitive time frame IN CALENDAR DAYS, 
within which completion will be made after receipt of Notice to Proceed.  Indefinite terms such as 
“promptly”, “as soon as possible”, etc., will not be given consideration.  THE FAILURE OF A BIDDER 
TO PROVIDE A DEFINITE COMPLETION TIME WILL RESULT IN THE DISQUALIFICATION OF 
THE BID IN ITS ENTIRETY. 
 
Completion in Calendar Days as listed below: 
 

1. _____________________(Manchester Middle School) 
 
2. _____________________(Midlothian Middle School) 
 

ADDENDUM INFORMATION (if applicable) 
 
Receipt of the addendum listed below is acknowledged and the bids incorporate all requirements of 
this addendum: 
 
____________________________________ Dated ____________________________________ 
 
____________________________________ Dated ____________________________________ 
 
____________________________________ Dated ____________________________________
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Accompanying this Bid is a Bid Bond/Certified/Cashier’s Check in the amount of __________ payable 
to Treasurer, Chesterfield County, Virginia, which is to be forfeited to the extent necessary to make up 
the difference between the Bid and the second low bid, if the undersigned shall fail to execute the 
Contract and furnish satisfactory Performance and Labor and Material Payment Bonds under the 
conditions and within the time specified.  If the Bid Bond or guarantee is not sufficient to make up the 
difference between the Bid and second low bid, together with any consequential damages, the 
undersigned Bidder agrees to pay the Owner any losses in excess of the bond or guarantee. 
 
The undersigned Bidder agrees to begin the work after the date specified in the Notice to Proceed 
and to prosecute the work in such manner as to complete it within the time limit as set forth above. 
 
If the bid from the lowest responsible bidder exceeds available funds, the County may negotiate with 
the low bidder to obtain a contract price within available funds. 
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CONTRACTOR REGISTRATION 
 
If a contract for construction, removal, repair or improvement of a building or other real property is for 
Seventy Thousand Dollars ($70,000) or more, or if the total value of all such contracts undertaken by 
a Bidder within any twelve-month period is Five Hundred Thousand Dollars ($500,000) or more, the 
Bidder is required under Title 54.1, Code of Virginia (1950), as amended, to be licensed by the State 
Board of Contractors as a "CLASS A CONTRACTOR".  If such a contract is for Seventy-five Hundred 
Dollars ($7,500) or more (One Thousand Dollars [$1,000] for electrical, plumbing and HVAC work) but 
less than Seventy Thousand Dollars ($70,000), the Bidder is required to be licensed as a "CLASS B 
CONTRACTOR".  If such a contract is for One Thousand Dollars ($1,000) or more but less than 
Seventy-five Hundred Dollars ($7,500) and is not for electrical, plumbing and HVAC work, the Bidder 
is required to be licensed as a "CLASS C CONTRACTOR".  The Contractor license shall have the 
appropriate specialty classification that is predominant for the respective work.  The Bidder shall 
indicate in the space provided whichever of the following notations is appropriate, inserting his 
contractor license number and specialty. 
 
Licensed Class A Virginia Contractor No. _______________________________________________ 
 
Licensed Class B Virginia Contractor No. _______________________________________________ 
 
Licensed Class C Virginia Contractor No. _______________________________________________ 
 
Specialty: ________________________________________________________________________ 
 
If the Bidder shall fail to provide this information on his bid or on the envelope containing the bid and 
shall fail to promptly provide said Contractor license number to the County in writing when requested 
to do so before or after the opening of Bids, he shall be deemed to be in violation of Section 54.1-
1115 of the Code of Virginia (1950), as amended, and his bid will not be considered. 
 
If a Bidder shall fail to obtain the required license prior to submission of his bid, the bid shall not be 
considered. 
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TERMS AND SIGNATURE SHEET 
All bids shall be signed on the Terms and Signature Sheet in order to be considered. 

 
If discounts for prompt payment are offered by the bidder, it is required that a minimum of twenty (20) days be 
allowed for payment.  Discounts for prompt payment will not be considered in the evaluation of bids.  Discounts for 
prompt payment will be shown on the purchase order/contract and taken if invoices are processed and payment 
made within the stipulated time frame.  If discounts are not offered, payment shall be made thirty (30) days after 
receipt of an accurate invoice by the County.  Our terms are ___________________________________________ 
 
All prices shall be F.O.B.:  Locations Within IFB.   Freight, delivery costs, and incidental charges shall be included 
in the bid price(s). 
 
In compliance with this Invitation for Bid #06-3910-9354 and subject to all conditions thereof, the undersigned offers 
and agrees to furnish any or all items and/or services upon which prices are quoted, at the price quoted as 
specified. 
 
My signature below certifies: 

• I agree to abide by all conditions of this Bid and that I am authorized to sign this Bid. 
• the accompanying bid is not the result of or affected by, any act of collusion with another person or 

company engaged in the same line of business or commerce, or any act of fraud punishable under, 
Chapter 12, Title 18.2, 498.4 of the Code of Virginia, 1950, as amended.  Furthermore, I understand that 
fraudulent and collusive bidding is a crime under the Virginia Governmental Frauds Act, the Virginia 
Government Bid Rigging Act, the Virginia Anti-Trust Act, and Federal Law and can result in fines, prison 
sentences, and civil damage awards. 

• the accompanying bid is in compliance with the State and Local Government Conflict of Interests Act 2.2-
3100,  supplemented by Article 6,  2.2-4367-69 of the Code of Virginia.  Specifically, no county employee, 
county employee’s partner, or any member of the county employee’s immediate family holds a position with 
the bidder, offeror, or contractor such as an officer, director, trustee, partner or the like, or is employed in a 
capacity involving personal and substantial participation in the procurement transaction, or owns or controls 
an interest of more than five per cent. 

 
Complete Legal Name of Firm: ___________________________________________________________ 
 
Order From Address: ___________________________________________________________ 
 
 ___________________________________________________________ 
 
Remit To Address: ___________________________________________________________ 
 
 ___________________________________________________________ 
 
Signature: ___________________________________________________________________________________ 
 
Name (type/print): __________________________________ Title: ____________________________________ 
 
Fed ID No.:  ________________________ Phone (____)_________________ Fax (____)________________ 
 
We hereby provide the following information to Chesterfield County regarding our business.  We 
understand that it is provided for statistical purposes only and all firms submitting bids will receive equal 
consideration. 
 
Minority Business Enterprise: Yes ______ No ______ 
Woman-Owned Business: Yes ______ No ______ 
Chesterfield Business: Yes ______ No ______ 
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CONTRACTOR DATA SHEET 
TO BE COMPLETED AND SUBMITTED WITH BID 

 
 
QUALIFICATIONS OF BIDDER:  Bidders shall have the capability and capacity in all respects to fulfill 
the contractual requirements to the satisfaction of the County. 
 
Indicate the length of time you have been in business as a company providing the type of commodity and 
service required for this contract. 
 

____________ years    ____________ months 
 
Provide a minimum of three (3) references that can substantiate past work performance and experience 
in the type of work required for this contract. 
 
 

Contractor Name, Address, Phone Number and Contact Person 
 

1. ________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
 
 
 

2. ________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
 
 

3. ________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
 

________________________________________________________________ 
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SUMMARY 01100 - 1 

SECTION 01100 - SUMMARY

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Type of the Contract. 
2. Specification formats and conventions. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Owner:  Chesterfield County Department of Parks and Recreation 

1. Owner's Representative:   Stuart W. Connock, Jr 
  P.O. Box 40 
  Chesterfield, VA 23832 

B. The Work consists of the following: 

1. The Work includes renovation to the existing home team bleachers at Midlothian 
M.S. and Manchester M.S., paving an existing gravel path at Manchester M.S., and 
construction of handicap parking spaces at Manchester M.S. 

1.4 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using 
the 16-division format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification:  Use Section numbers and titles to help cross-referencing in 
the Contract Documents.  Sections in the Specifications are in numeric sequence; 
however, the sequence is incomplete because all available Section numbers are not 
used.  Consult the Table of Contents at the beginning of the Specifications to 
determine numbers and names of Sections in the Contract Documents. 

2. Division 1:  Sections in Division 1 govern the execution of the Work of all Sections 
in the Specifications. 



 BLEACHER REPAIR AT  
MIDLOTHIAN M.S. AND MANCHESTER M.S.  3979.31  
   
 
 

_____________________________________________________________________________________ 
 
SUMMARY 01100 - 2 

B. Specification Content:  The Specifications use certain conventions for the style of language 
and the intended meaning of certain terms, words, and phrases when used in particular 
situations.  These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as 
appropriate.  Words implied, but not stated, shall be inferred as the sense requires.  
Singular words shall be interpreted as plural and plural words shall be interpreted as 
singular where applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
Occasionally, the indicative or subjunctive mood may be used in the Section Text 
for clarity to describe responsibilities that must be fulfilled indirectly by Contractor 
or by others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the 
context, are implied where a colon (:) is used within a sentence or phrase. 

C. Document Conflicts:  The Drawings, Specifications, and Local, State, Federal and other 
specified regulatory requirements form the complete Construction Documents package 
that will be used for construction.   

1. In the event of a conflict between any of the requirements, the most stringent 
requirement shall apply. 

2. In the event of a conflict between any information presented, the following Order of 
Precedence shall apply. 

a. Drawings 
b. Specifications 

3. In the event of a conflict of any information presented within either the Drawings or 
the Specifications, the Engineer shall be notified immediately. 

4. If a specific product is identified but the product does not meet the minimum ASTM 
requirements noted, the engineer shall be notified immediately. 

5. The contractor shall record all instances of document conflicts and the manner in 
which they were resolved.  The list shall be provided with the Project Record 
Documents to the Engineer at the end of the project. 
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SUMMARY 01100 - 3 

PART 2 - PRODUCTS  

Not Used.   

PART 3 - EXECUTION  

Not Used.   

END OF SECTION 01100 
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CONSTRUCTION ACTIVITIES IN A PUBLIC PARK /SCHOOL 01141 - 1 

 
SECTION 01141 - CONSTRUCTION ACTIVITIES IN A PUBLIC PARK/SCHOOL 
 
PART 1 – GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this section. 

 
 
1.2 SUMMARY 
 

A. This Section includes requirements for temporary safety measures, traffic control 
measures, management of construction equipment after normal working hours, and daily 
scheduling of new construction. 

 
B. Temporary Safety Measures include, but are not limited to, the following: 

 
1. Temporary chain link fencing 
2. Plastic Safety Fence 
3. Barricade Tape 
4. Wooden Barricade  
5. Safety Personnel 

 
C. Traffic Control Measures include, but are not limited to, the following: 

 
1. Traffic Signs 
2. Traffic Cones 
3. Barricades 

 
D. Management of Construction Equipment and protection of work in place, after Normal 

Working Hours include, but is not limited to, the following: 
 

1. Padlocks 
2. Chains 
3. Security personnel 

 
 
1.3 SUBMITTALS 
 

A. Company safety policy and procedures:  At the pre-construction meeting, submit a copy 
of the company’s “Safety Policy and Procedures Manual”.  Each employee must be 
required to read, understand and follow the procedures listed in the manual in order for 
the manual to be considered valid. 
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B. Park Safety Management Documentation:  Prior to starting construction, submit a copy of 

the procedures that will be used to ensure safe construction practices within the park 
setting specific to the scope of work.  At a minimum, the document shall include the 
following: 

 
1. A list of the equipment for the Temporary Safety Measures that will be used and 

where they will be used. 
2. A list of the Traffic Control Measures that will be used and where they will be used. 
3. Locations for storing the construction equipment after hours and stockpiling 

materials. 
4. A map showing how each phase or area of the construction will be segregated from 

the public.  Multiple maps may be required depending on the complexity of the 
phasing. 

5. A general schedule for each phase or area of construction.  The schedule is different 
from the schedule for the owner as it will show the order of each phase and area of 
construction and approximate dates.  This document will be reviewed for 
coordination with the park schedule for upcoming events.  

 
 
1.4 PROJECT CONDITIONS 
 

A. Upon starting construction, the contractor understands that the park remains open after 
normal working hours and on weekends and holidays.  The contractor also understands 
that the construction equipment and construction site may be subject to intrusion, 
vandalism, and theft from minors using the park since the construction equipment and 
site will be left unsupervised.   

 
1. The contractor will be responsible for repairing and replacing equipment at no cost 

to the owner.   
2. Neither the owner, park operator, nor the engineer will be liable for any damage 

caused by park patrons. 
3. If equipment is vandalized or stolen, the contractor shall contact the appropriate 

authorities to report the damage.  The contractor may pursue, at no cost to the 
owner, compensation for the damages from the responsible party. 

4. If the new construction is vandalized, the contractor shall provide the repairs at no 
cost to the owner. 

 
B. The contractor shall provide Temporary Safety Measures around the areas of construction 

to minimize the possibility of damage to the new construction, construction equipment, 
and injury to park patrons. 

 
1. If an injury to a park patron occurs as a result of the construction, either during or 

after normal working hours, the contractor shall be held liable. 
2. If damage to a park patron’s belonging(s) occur(s) as a result of the construction, 

either during or after normal working hours, the contractor shall be held liable. 
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PART 2 – PRODUCTS 
 
 
2.1 MATERIALS 

A. Portable Chain-Link Fencing:  Minimum 2-inch 9-gage, galvanized steel, chain-link fabric 
fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD 
line posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom 
rails.  Provide concrete bases for supporting posts.  Provide a lockable gate for the fence 
that will safely allow the passage of construction vehicles. 

B. Plastic Safety Fence:  International orange plastic safety fence with a tensile yield of 2000 
lbs per 4 foot width per ASTM 638, a ultimate tensile strength of 2900 lbs per 4 foot width 
per ASTM 638, elongation at break greater than 1000% per ASTM 638, and chemically 
inert to most chemicals.  The fence shall be at least 60 inches high and securely fastened 
to metal post imbedded 24” into the ground located at each turn and a maximum of 10 
feet apart. 

C. Barricade Tape:  3 inch wide 0.11 inch thick yellow polyethylene tape with the words 
“CAUTION” uniformly printed throughout the tape length in 2 inch high black letters.  
The tape shall be smooth, uniform and free of defects and irregularities.  The tape shall 
have a tensile strength at breaking of 4000 psi with an elongation at breaking at least 
400%.  The tape shall be installed 36” above the ground on wooden stakes located at 
each turn and a maximum of 5 feet apart. 

D. Wooden Barricade:  2 inch by 10 inch by 8 feet long wood beam painted orange with 
black 2 inch wide striping supported 36 inches above the ground on a base can be moved 
by hand.  On the wood beam, a “CAUTION” or “DANGER” sign shall be securely 
fastened in the middle of the beam. 

E. Security Personnel:  An employee of the contractor, paid as part of the construction 
contract, who shall remain after the construction crew leaves the area of concern and stays 
until the park closes.  The employee shall be responsible for directing park patrons away 
from the construction area and equipment.  Multiple security personnel may be deemed 
necessary and shall be provided by the contractor at no additional cost to the owner. 

F. Traffic Signs:  Traffic signs shall comply with “The Manual on Uniform Traffic Control 
Devices” latest edition. 

G. Traffic Cones:  Traffic cones shall be bright orange plastic cones at least 30 inches high 
and shall sufficiently flexible to not cause damage to vehicles if the cones are impacted or 
run over, but resilient enough to return to the original shape and remain vertical. 
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PART 3 – EXECUTION 

3.1 CONSTRUTION PRACTICES, GENERAL 
 
A. Locate Temporary Safety Measures to limit park patron access to the new construction 

and construction equipment. 
 
B. Locate Traffic Control Measures such that traffic movement throughout the park is not 

disturbed and so the new traffic patterns are easy to understand. 
 

C. At the end of each working day: 
 

1. Clean up the site removing any tools that may be lifted unaided by mechanical 
equipment. 

2. Locate the construction equipment in the area designated during the Pre-
Construction meeting, lock all doors and remove any keys.  Using chains and 
padlocks, or other locking devices, secure the steering wheels for each piece of 
equipment such that if the equipment is started, mobility will be limited. 

3. Ensure the temporary safety measures are complete before leaving the site limiting 
access to the new construction and excavations. 

3.2 TEMPORARY MEASURES FOR OVERALL CONSTRUCTION SITE 

A. Temporary Chain Link Fencing:  Locate the fence around the limits of construction for the 
current phase of construction providing sufficient room for working in a safe environment 
meeting all OSHA requirements while minimizing interference with the park operations 
outside of the new construction.  Contact Chesterfield County Department of Parks and 
Recreation prior to erecting the fence to verify the location will be acceptable.  If the 
construction area cannot be isolated, isolate the unsafe areas per the direction of 
Chesterfield County. 

B. Traffic Control Signs:  Locate the signs up-road in all directions describing the possible 
dangers and traffic restrictions so a park patron may enter the construction area aware, if 
passage through the construction area is necessary, or avoid the construction area as 
necessary.   

 
C. Traffic Cones:  Locate around and throughout the site as necessary to direct traffic away 

from unsafe areas.  If roads need to be blocked off, locate the cones so a vehicle is 
diverted into a parking lot or another road without having to backup or turn-a-round at the 
cones. 

 
D. Wooden Barricades:  Locate around and throughout the site as necessary to direct traffic 

away from unsafe areas.  If roads need to be blocked off, locate the cones so a vehicle is 
diverted into a parking lot or another road without having to backup or turn-a-round at the 
cones. 
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E. Security Personnel:  Station near the construction area and/or the equipment so the 

person(s) may notice someone approaching too close for safety or security reasons. 

3.3 TEMPORARY FACILITIES  
 

A. Temporary Restroom:  The Contractor shall provide at no cost to the Owner temporary 
restroom facilities using a port-a-john or other temporary restroom approved by the 
Owner and allowed per local and state regulations.   

1. The acceptable locations will be determined at the pre-construction meeting.   
2. All construction personnel shall use the temporary restroom.  Permanent restrooms 

located throughout the park will be off limits to construction personnel.   
3. Any permits required shall be the responsibility of the Contractor and shall be 

obtained at no cost to the Owner.  
4. The restroom shall be maintained in a clean and presentable manner.  If requested 

by the Owner, the Contractor shall have the temporary facility cleaned, emptied or 
replaced immediately at no cost to the Owner.   

3.4 OPEN EXCAVATIONS 
 
A. Isolated Excavations:  Applies when the construction area cannot be surrounded by 

Temporary Chain Link Fence. 
 

1. For excavations less than 12 inches deep, surround the excavation with barricade 
tape before leaving the site. 

2. For excavations less than 24 inches deep but greater than or equal to 12 inches 
deep, surround the excavation with plastic safety fence before leaving the site. 

3. For excavations 24 inches deep or greater, surround with temporary chain link 
fence before leaving the site. 

 
B. Large Excavated Areas: Applies when the construction area cannot be surrounded by 

Temporary Chain Link Fence. 
 

1. Surround entire excavated area with temporary chain link fence before leaving the 
site. 

3.5 ASPHALT 
 
A. Schedule placing asphalt so it may be sufficiently cool before the end of the working 

day. 
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B. Locate traffic cones or barricades at each access to the asphalt until it has hardened 
sufficiently to apply the striping. 

3.6 PORTLAND CEMENT CONCRETE 
 

A. Schedule placing concrete to the early morning so it may become sufficiently hard, 
resistant to imprinting, before the end of the working day. 

 
B. Surround all fresh concrete pours with plastic safety fence for at least two days after 

placing the concrete to restrict pedestrian access on the new concrete. 
 
C. Locate traffic cones around concrete with nearby vehicle access for at least seven days 

after placing the concrete to restrict vehicular access on the new concrete. 
 

D. Starting at the end of the work day, station security personnel near the concrete until it 
has sufficiently hardened. 

3.7 UTILITIES 
 

A. Do not leave utility trenches open at the end of the day.  Schedule the installation so 
the portion of utility installed may be covered as required per the Contract 
Documents.  The portion of the trench at the end of the utility line installed may 
remain open and shall be treated as an isolated excavation. 

 
B. Restrict access into stockpiled pipe greater than 8 inches in diameter using either 

plastic safety fence or temporary chain link fence.  If plastic safety fence is used, 
secure the fence to the pipe or completely wrap the stockpile so the fence can be 
fastened to itself. 

 
C. Wrap all valves, hydrants, and other waterline appurtenances above grade or 

stockpiled on site with cloth or a tarp at the end of the working day. 

3.8 WEEKENDS AND HOLIDAYS 
 

A. Secure all vehicles, construction equipment, stockpiles, and other items relating to the 
construction using temporary chain link fences, plastic safety fences, chains and locks.  
Remove all keys, including safety keys, from vehicles and equipment. 

 
B. Install the temporary chain link fence around the construction area and excavations 

ensuring the gates are adequately locked.  Provide Chesterfield County Department of 
Parks and Recreation with a key, or combination, to the lock. 
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C. Place signs and traffic cones near the construction area re-directing the traffic as 
necessary. 

 
 
END OF SECTION 01141  
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SECTION 01290 – PAYMENT PROCEDURES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare 
and process Applications for Payment. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the 
Contract Sum to various portions of the Work and used as the basis for reviewing 
Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative 
forms and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 

2. Submit the Schedule of Values to Engineer at earliest possible date but no later than 
seven days after the pre-construction meeting. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line 
items for the Schedule of Values.  Provide at least one line item for each Specification 
Section. 

1. Identification:  Include the following Project identification on the Schedule of 
Values: 

a. Project name and location. 
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b. Name of Engineer. 
c. Engineer's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to indicate 
the following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Unit price.  
d. Dollar value of completed work for both the pay request month and for the 

total duration for each line item.   
e. Percent of completed work for the total duration for each line item.  
f. Dollar value of work to remain for each line item.  
g. Total dollar value of work completed. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, 
adjusted to total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the 
Project Manual table of contents.  Provide several line items for principal 
subcontract amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work 

where Applications for Payment may include materials or equipment purchased or 
fabricated and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  Include 
evidence of insurance or bonded warehousing if required. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for 
each subsequent stage of completion, and for total installed value of that part of the 
Work. 

7. Allowances:  Provide a separate line item in the Schedule of Values for each 
allowance.  Use information indicated in the Contract Documents to determine 
quantities. 

8. Change Orders:  Provide separate line items for each Change Order.  Each Change 
Order shall be listed separately.     

9. Each item in the Schedule of Values and Applications for Payment shall be 
complete.  Include total cost and proportionate share of general overhead and profit 
for each item. 

a. Temporary facilities and other major cost items that are not direct cost of 
actual work-in-place may be shown either as separate line items in the 
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Schedule of Values or distributed as general overhead expense, at 
Contractor's option. 

10. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives 
result in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments 
as certified by Engineer and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is the 25th day of each 
month.  The period covered by each Application for Payment starts on the day following 
the end of the preceding period and ends five days before the date for each progress 
payment. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 
Continuation Sheets as form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a 
person authorized to sign legal documents on behalf of Contractor.  Engineer will return 
incomplete applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued 
before last day of construction period covered by application. 

E. Construction Schedule:  With each application for payment, the Contractor shall submit a 
Revised Construction Schedule.  If the construction is behind schedule, the Contractor 
shall also submit a letter documenting the methods that will be used to get the 
construction back on schedule.  Application for payment will be automatically rejected if 
the Construction Schedule, and if necessary, the letter explaining the method to get the 
project back on schedule, is not included.   

F. Transmittal:  Submit 3 signed and notarized original copies of each Application for 
Payment to Engineer by a method ensuring receipt within 24 hours.   

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 
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G. Waivers of Mechanic's Lien:  With the last Application for Payment, submit waivers of 
mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien arising 
out of the Contract and related to the Work covered by the payment. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede 
or coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Products list. 
5. Schedule of unit prices. 
6. Submittals Schedule (preliminary if not final). 
7. List of Contractor's principal consultants. 
8. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work.   
9. Certificates of insurance and insurance policies. 
10. Performance and payment bonds. 
11. Data needed to acquire Owner's insurance. 
12. Approval of shop drawing submittals for items identified as complete.   

I. Application for Payment at Substantial Completion:  After issuing the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete 
and a statement showing an accounting of changes to the Contract Sum.  

2. A retainer of 5% shall be applied.   

J. Final Payment Application:  The final application for payment cannot be executed until all 
Change Orders have been executed.  Submit final Application for Payment with releases 
and supporting documentation not previously submitted and accepted, including, but not 
limited, to the following: 

1. AIA Document G706A, "Contractor's Affidavit of Release of Liens. 
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PART 2 - PRODUCTS  

Not Used.  

PART 3 - EXECUTION  

Not Used.  

END OF SECTION 01290 
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations 
on Project including, but not limited to, the following: 

1. General project coordination procedures. 
2. Administrative and supervisory personnel. 
3. Project meetings. 

B. Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 PROJECT MEETINGS 

A. General:  The Engineer will conduct meetings and conferences at Project site. 

1. Attendees:  The General Contractor and any Sub-Contractor, whose presence is 
required, shall attend.   

2. Minutes:  A Site Visit Report and Meeting Minutes shall be prepared by the Engineer 
and distributed to the General Contractor within five days of the meeting.   

B. Preconstruction Conference:  Schedule a preconstruction conference before starting 
construction, at a time convenient to Owner and Engineer, but no later than five days after 
execution of the Agreement.  Hold the conference at Project site or another convenient 
location.  Conduct the meeting to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Engineer, and Contractor shall 
attend the conference.  All participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 
following: 
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a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing. 
d. Designation of responsible personnel. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for processing Applications for Payment. 
g. Distribution of the Contract Documents. 
h. Submittal procedures. 
i. Preparation of Record Documents. 
j. Use of the premises. 
k. Responsibility for temporary facilities and controls. 
l. Parking availability. 
m. Office, work, and storage areas. 
n. Equipment deliveries and priorities. 
o. Progress cleaning. 
p. Working hours. 

C. Progress Meetings:  Progress meetings will be conduct at bi-weekly intervals.  Coordinate 
dates of meetings with preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner and Engineer, the General 
Contractor, each Sub-Contractor, shall be present at these meetings.  All participants 
at the conference shall be familiar with Project and authorized to conclude matters 
relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's Construction Schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from 
parties involved to do so.  Discuss whether schedule revisions are required to 
ensure that current and subsequent activities will be completed within the 
Contract Time. 
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PART 2 - PRODUCTS  

Not Used.  

PART 3 - EXECUTION  

Not Used.  

END OF SECTION 01310 

 



BLEACHER REPAIR AT  
MIDLOTHIAN M.S. AND MANCHESTER M.S.  3979.31  
   
 
 

 
 
SUBMITTAL PROCEDURES 01330 - 1 
 

SECTION 01330 – SUBMITTAL PROCEDURES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other miscellaneous submittals. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting Applications for Payment. 
2. Division 1 Section "Project Management and Coordination" for submitting 

Coordination Drawings. 
3. Division 1 Section "Closeout Procedures" for submitting warranties and documents.   

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Engineer's responsive 
action. 

B. Informational Submittals:  Written information that does not require Engineer's approval.  
Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work 
so processing will not be delayed because of need to review submittals concurrently 
for coordination. 
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a. Engineer reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

b. If a substitution is made, the contractor is responsible for coordinating the 
substituted item with all other submittals, including submittals already 
approved.  Approved submittals may require re-submission depending on the 
severity of the change. 

B. Processing Time:  Allow enough time for submittal review, including time for resubmittals, 
as follows.  Time for review shall commence on Engineer's receipt of submittal. 

1. Initial Review:  Allow ten days for initial review of each submittal.  Allow additional 
time if processing must be delayed to permit coordination with subsequent 
submittals.  Engineer will advise Contractor when a submittal being processed must 
be delayed for coordination. 

2. If intermediate submittal is necessary, process it in same manner as initial submittal. 
3. Allow ten days for processing each resubmittal. 
4. No extension of the Contract Time will be authorized because of failure to transmit 

submittals enough in advance of the Work to permit processing. 

C. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 2 by 3 inches on label or beside title block to record 

Contractor's review and approval markings and action taken by Engineer. 
3. Include the following information on label for processing and recording action 

taken: 

a. Project name. 
b. Date. 
c. Name and address of Contractor. 
d. Name and address of subcontractor. 
e. Name and address of supplier. 
f. Name of manufacturer. 
g. Unique identifier, including revision number. 
h. Number and title of appropriate Specification Section. 
i. Drawing number and detail references, as appropriate. 
j. Other necessary identification. 

D. Deviations:  Highlight, encircle, or otherwise identify deviations from the Contract 
Documents on submittals. 

E. Additional Copies:  Unless additional copies are required for final submittal, and unless 
Engineer observes noncompliance with provisions of the Contract Documents, initial 
submittal may serve as final submittal. 
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F. Transmittal:  Package each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Engineer will discard 
submittals received from sources other than Contractor. 

1. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Engineer on 
previous submittals, and deviations from requirements of the Contract Documents, 
including minor variations and limitations.  Include the same label information as 
the related submittal. 

2. Include Contractor's certification stating that information submitted complies with 
requirements of the Contract Documents. 

3. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Submittal and transmittal distribution record. 
i. Remarks. 
j. Signature of transmitter. 

G. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities.  Show distribution on transmittal forms. 

H. Use for Construction:  Use only final submittals with mark indicating action taken by 
Engineer in connection with construction. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification 
Sections. 

1. Number of Copies:  Submit six copies of each submittal, unless otherwise indicated.  
Engineer will return four copies.  Mark up and retain one returned copy as a Project 
Record Document. 

B. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale or if 
catalog cuts are used, identify the selection used for the specific project.  Do not base 
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Shop Drawings on reproductions of the Contract Documents or submit multiple options 
for one item.   

1. Preparation:  Include the following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Design calculations certified by a licensed professional; if custom precast 

structures are used. 
d. Compliance with specified standards. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 
inches. 

3. Number of Copies:  Submit six blue- or black-line prints of each submittal.  Engineer 
will retain one print.  Two will be sent to the Owner and the remainder will be 
returned.  Mark up and retain one returned print as a Project Record Drawing. 

C. Contractor's Construction Schedule:  Comply with requirements in Division 1 Section 
"Construction Progress Documentation" for Construction Manager's action. 

D. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction 
Progress Documentation." 

E. Application for Payment:  Comply with requirements in Division 1 Section "Payment 
Procedures." 

F. Schedule of Values:  Comply with requirements in Division 1 Section "Payment 
Procedures." 

G. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design.   Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification 
Sections. 
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1. Number of Copies:  Submit two copies of each submittal, unless otherwise 
indicated.  Engineer will not return copies. 

2. Test and Inspection Reports:  Comply with requirements in Division 1 Section 
"Quality Requirements." 

B. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names and 
addresses, names and addresses of Engineers and owners, and other information specified. 

C. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that product complies with requirements. 

D. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements. 

E. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of field tests performed either 
during installation of product or after product is installed in its final location, for 
compliance with requirements. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for compliance with the Contract Documents.  Note 
corrections and field dimensions.  Mark with approval stamp before submitting to 
Engineer. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project 
name and location, submittal number, Specification Section title and number, name of 
reviewer, date of Contractor's approval, and statement certifying that submittal has been 
reviewed, checked, and approved for compliance with the Contract Documents. 

3.2 ENGINEER'S ACTION 

A. General:  Engineer will not review submittals that do not bear Contractor's approval stamp 
and will return them without action. 

B. Action Submittals:  Engineer will review each submittal, make marks to indicate 
corrections or modifications required, and return it.  Engineer will stamp each submittal 
with an action stamp and will mark stamp appropriately to indicate action taken, as 
follows: 
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1. No exceptions taken.  
2. Make corrections noted (Resubmission not required).  
3. Amend and resubmit.  

C. Informational Submittals:  Engineer will review each submittal and will not return it, or 
will reject and return it if it does not comply with requirements.  Engineer will forward 
each submittal to appropriate party. 

D. Submittals not required by the Contract Documents will not be reviewed and may be 
discarded. 

E. If after two re-submittals, corrections are still required, the Contractor shall be responsible 
for the additional fees necessary for subsequent revisions.  The additional fee will be 
based on the Engineer’s hourly rate established in the Engineer’s Contract with the Owner.   

END OF SECTION 01330 
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SECTION 01353  – CONTRACTOR ENVIRONMENTAL GUIDELINES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements with relevant environmental policies and procedures 
for the following:     

1. General Environmental Management Procedures.  
2. Waste Disposal.  
3. Equipment Decommissioning.  
4. Water Discharges.  
5. Material Storage/Spills.  
6. Stormwater Management.  
7. PCBs.  
8. Asbestos.  
9. Lead.  
10. CFCs.  
11. Environmental Activity Review.   

1.3 COMPLAINCE  

A. Chesterfield County operates an EMS that meets the requirements of the ISO 14001 
standard.  Conformance with the environmental policy and all requirements noted in this 
document is expected of all contractors, sub-contractors, suppliers and their employees 
while working on-site.   Failure to follow these requirements can be grounds for 
termination of the on-site contract work.   

1.4 CONTACT INFORMATION  

A. For further information, contact the Chesterfield County, Virginia Office of Environmental 
Management at (804) 717-6531.   
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PART 2 - PRODUCTS  

Not Used.  

PART 3 - EXECUTION  

3.1 GENERAL ENVIRONMENTAL MANAGEMENT PROCEDURES  

A. Contractors shall not transport hazardous chemicals on-site without having prior 
knowledge of the associated Material Safety Data Sheets (MSDS).  These materials include 
but are not limited to sealers, adhesives, paints, coatings, fuels, oils, acids and caustics.  
All sizes of containers require review and approval before their use on site.   

B. Contractors shall provide adequate control of fugitive dust emissions during all operations 
and activities.  

C. Contractors shall not discharge anything to drains and/or sewers without the prior 
approval of the Chesterfield County WWTP Plant Manager of designee.   

D. Contractors shall provide adequate spill/release prevention for all bulk materials.   

E. Contractors shall immediately notify the Chesterfield County Project Manager of any 
reportable spills, releases or other environmental incidents.  Contractors will follow up by 
submitting a completed Environmental Tracking of Spills and Release forms.   

F. Contractors shall properly label, store and dispose of all waste materials.  

G. Contractors shall be sensitive to the effects of noise, odor, light and traffic movement to 
the local community.  

H. All Contractors shall practice good housekeeping.  Clean up of trash, etc. generated by the 
Contractor’s activities or the activities of its employees are the Contractor’s responsibility.  

I. Contractors are responsible for keeping the site clean and orderly.  

J. Contractors shall not engage in any excavation activities on-site without the prior approval 
of the Chesterfield Country Project Manager.   

3.2 WASTE DISPOSAL  

A. All waste disposal (i.e., construction  debris, scrap metal, non-hazardous waste, municipal 
solid waste, etc.) will be the responsibility of the Contractor, the originator of the waste, 
unless otherwise pre-approved.   
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B. The Chesterfield County Project Manager shall be informed of all generated hazardous 
waste streams before a waste is generated and collected on-site.  

C. The Chesterfield County Project Manager shall be informed of the location of all 
generated hazardous waste storage areas, maximum quantities and the container type.   

D. Containers shall be labeled with their contents and the responsible Contractor’s name and 
contact information.  NO UNLABELED CONTAINERS ARE PERMITTED ON-SITE.  

E. Shipping information and paperwork (MSDS, Waste Profiles, Bills of Lading and inventory) 
must be provided upon request.  

F. Contractors are contractually responsible for all regulated wastes.   

3.3 EQUIPMENT DECOMMISSIONING.   

A. All equipment shall be thoroughly inspected by the Contractor for fluids and other 
hazardous materials prior to removal.      

B. All fluids and other hazardous materials in the equipment shall be removed prior to 
decommissioning and disposal of any waste generated will be handled in accordance with 
3.2 – Waste Disposal above.   

3.4 WATER DISCHARGES  

A. Discharge of materials to ANY sewer system, other than sanitary sewage, is prohibited 
without the prior consent of the Chesterfield County WWTP Plant Manager.   

B. Discharge of ANY material to outside drains other than stormwater are prohibited under 
the established guidelines of the CLEAN WATER ACT.  

C. In the event that the WWTP Plant Manager approves discharges to sewers, the wastewater 
treatment plant must still be notified prior to discharges of any significant volume or any 
discharges that could affect the operations of the wastewater treatment plant.     

3.5 MATERIALS STORAGE/SPILLS   

A. There will be no outside storage of any materials without the consent of the Chesterfield 
County Project Manager.  

B. Approved outside storage areas for chemical materials shall be equipped with non-earthen 
secondary containment equal to 150% of the capacity of the largest container by the 
Contractor.     
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C. The Contractor shall ensure that all material containers owned or managed by the 
Contractor will be properly labeled in accordance with the OSHA HAZARD 
COMMUNICATION STANDARD (i.e., contents, primary hazard).  

D. The Contractor shall have available the material safety data sheets (MSDS) for all chemical 
products in sue at all times that their employees are working on-site.  MSDSs will be made 
available to personnel, medical personnel, environmental personnel or their 
representatives upon request.   

E. The Contractor shall ensure that chemical containers are closed except when in use.  

F. Contractors shall maintain spill kits to contain and clean up small spills generated by their 
employees or from their materials.  Spill kits will be kept on-site and will be easily 
accessible during an emergency.  

G. THE CONTRACTOR SHALL IMMEDIATELY REPORT ALL SPILLS OR RELEASES OF 
MATERIALS OTHER THAN INCIDENTAL SPILLS to the Chesterfield County, Virginia 
Office of Environmental Management at (804) 717-6531).  Contractors shall follow up by 
submitting a completed Environmental Tracking of Spills and Release forms.   

3.6 STORMWATER MANAGEMENT   

A. No process materials or any other sources of water pollutant may be co-mingled with 
stormwater.   

B. Solids shall be prevented from entering sewer drains.  Roadways and outside areas shall 
be kept clean.   

C. It is the Contractor’s responsibility to install stormwater control measures such as silt 
fences, straw bales, etc. to control the solids entering storm drains from erosion or other 
processes if necessary.  

D. All dirt piles shall be covered to prevent solids from entering storm drains unless 
otherwise directed.   

E. Vehicle maintenance may not be performed near storm drains unless provisions have 
been made to contain any spills of vehicle fluids, including oil, gasoline and antifreeze.  

F. In the event that a stormwater management plan is required (greater than one acre of land 
is disturbed, the plan shall be submitted to the Chesterfield County Project Manager for 
approval.   
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3.7 PCBs  

A. If a material is suspected to have PCB contamination, the Chesterfield County Project 
Manager shall be notified.   

B. All PCB removals shall be coordinated by the Chesterfield County Project Manager.  

C. Any lighting ballast that does not state that it is a non-CB containing ballast shall be 
disposed of as PCB containing.   

3.8 ASBESTOS  

A. Contractors shall contact the Chesterfield County Project Manager prior to any 
construction or demolition work that could disturb existing structures or equipment.   

B. All asbestos removal and disposal activities shall be conducted in accordance with 
procedures approved by the Chesterfield County Project Manager.   

3.9 LEAD  

A. Contractors are responsible for testing for the presence of lead-based paints when grinding 
or welding on building or building structure steel.  Testing will be done by an approved 
lab as directed by the Chesterfield County Project Manager.   

B. All lead removal and disposal activities will be conducted in accordance with procedures 
approved by the Chesterfield County Project Manager.     

3.10 CFCs  

A. Contractors shall provide copies of employee training certificates to the Chesterfield 
County Project Manager upon request.   

B. Intentional venting of CFCs to the atmosphere is prohibited.   

3.11 CONTRACTOR/SUPPLIER ENVIRONMENTAL ACTIVITY REVIEW  

A. The Contractors shall submit a written statement outlining their activities and procedures 
for minimizing and managing the actual or potential environmental impacts of their 
operations suing the Contractor and Supplier Environmental Activity Statement form 
provided prior to starting any Contractor activities.  The Activity Statement shall include 
an assessment of the potential risks to the environment, Contractors, employees and other 
personnel associated with on-site activities and proposed measures for minimizing these 
risks.   

END OF SECTION 01353  



 

CHESTERFIELD COUNTY 
 
ENVIRONMENTAL MANAGEMENT SYSTEM 
 

CONTRACTOR ENVIRONMENTAL ACTIVITY STATEMENT 
 

  
This form must be completed, signed and returned before the contracted work commences. 
 
The following information is to be filled out by the Contractor (Please Print) 
 
Contact Person:______________________________________  Date:_____________________________ 
 
Company Name:________________________________________________________________________ 
 
 

Activities or Work Description: 
 

Chesterfield County Site:__________________________________________________________________          
 
Briefly describe the activities or work to be undertaken by your company at the Chesterfield County site. 
 
_____________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
Air Emissions: 
 

Will the activities or work you perform produce or cause the release of any air emissions?     YES   or    NO 
 
If YES, list the air emissions and the method for preventing impact to the environment. 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
Water Discharges: 
 

Will the activities or work you perform produce or cause the release of any wastewater?        YES   or    NO 
 
If YES, how will the wastewater be handled? 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 

05/10/06.REV04.JTH     ENVMGT.FORM.01353                            PAGE 1 OF 3 
 



Materials: 
 

What materials (chemicals, oils, etc.) and/or equipment will you be handling or bringing on site to perform 
the contracted work? 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
Training: 
 

Your employees should be trained on the proper handling of materials and equipment, and the proper 
response to incidents involving these materials.  Describe the training that your employees receive. 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________  
 
Waste Generation: 
 

Will the activities or work you perform result in the generation of any wastes?                       YES   or    NO 
 

If YES, list the amounts and the types of wastes expected and the proposed disposal method. 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
Are any waste generated to be recycled?                                                                                    YES   or    NO 
 

If YES, list the recyclables, where and how they will be recycled. 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
Energy: 
 

Will the activities or work consume energy?                                                                              YES   or    NO 
(electricity, compressed air, natural gas, steam, etc.) 
 

If YES, explain what type of energy will be consumed, and how you will minimize consumption. 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
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Other: 
 

Are there any other ways in which your activities will affect or protect the environment?      YES   or    NO 
 
If YES, please describe below. 
 
_______________________________________________________________________________________________________ 
 
_______________________________________________________________________________________________________ 
 
_______________________________________________________________________________________________________ 
 

 
 
Information: 
 
 

Company Name: ________________________________________________________________________ 
 

Contact: First Name:________________ Last Name:___________________Title:_____________________ 
 

Address:___________________________________ City:___________________ State:________________ 
 

Phone:_______________________ Fax:________________________ Email:________________________ 
 

Secondary Contact:_________________________________________ Sec. Phone:____________________ 
 
 
Environmental Agreement 
 
 

My company and subcontractors that I may bring to the site will abide by all environmental regulations and 
policies whenever on the property.  My company will train all personnel contracting on the property.  Sign-
in sheets will be maintained as evidence that environmental training has been conducted and will be made 
available upon request. 
 
The Chesterfield County Project Manager will communicate applicable changes to the Environmental 
Management System to my company.  Retraining of affected individuals will be conducted, as appropriate.   
 
For questions or additional information contact the Chesterfield County Office of Environmental 
Management at (804) 717-6531. 
 
Print Name:___________________________________  Title:____________________________________ 
 
Signature:________________________________________________________  Date:_________________ 
 
 
Project Manager Review 
 
 
A review of the above-submitted document has been found to be: 
 
     COMPLETE – approved, no further action is needed. 
 
 INCOMPLETE – a response must be received by:________________________________________ 
 
 

Project Manager Signature:___________________________________________  Date:________________ 
 
PROJECT TITLE:  BID/RFP#:  P.O.#:  
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EXECUTION REQUIREMENTS 01700 - 1 

SECTION 01700 – EXECUTION REQUIREMENTS  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. General installation of products. 
4. Coordination of Owner-installed products. 
5. Progress cleaning. 
6. Starting and adjusting. 
7. Protection of installed construction. 
8. Correction of the Work. 

B. Related Sections include the following: 

1. Division 1 Section "Project Management and Coordination" for procedures for 
coordinating field engineering with other construction activities. 

2. Division 1 Section "Submittal Procedures" for submitting surveys. 
3. Division 1 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated 
lines and levels, and final cleaning. 

1.3 SUBMITTALS 

A. Qualification Data:  For land surveyor to demonstrate their capabilities and experience.  
Include lists of completed projects with project names and addresses, names and 
addresses of Engineers and owners, and other information specified. 

B. Certificates:  Submit certificate signed by land surveyor certifying that location and 
elevation of improvements comply with requirements. 
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1.4 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally qualified to 
practice in the Commonwealth of Virginia and who is experienced in providing land-
surveying services of the kind indicated. 

PART 2 - PRODUCTS  

Not Used.  

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed.  Before beginning work, investigate 
and verify the existence and location of mechanical and electrical systems and other 
construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection 
of sanitary sewer, storm sewer, and water-service piping; and underground electrical 
services. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation 
tolerances and other conditions affecting performance.  Record observations. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility that is necessary to adjust, 
move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction.  Coordinate with authorities having 
jurisdiction. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by 
Owner or others unless permitted under the following conditions and then only after 
arranging to provide temporary utility services according to requirements indicated: 

1. Notify Owner not less than five days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without Owner's written permission. 



BLEACHER REPAIR AT  
MIDLOTHIAN M.S. AND MANCHESTER M.S.  3979.31  
   
 
 

 
 
EXECUTION REQUIREMENTS 01700 - 3 

C. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the 
need for clarification of the Contract Documents, submit a request for information to 
Engineer.  Include a detailed description of problem encountered, together with 
recommendations for changing the Contract Documents.   

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Engineer promptly. 

B. General:  Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 
required dimensions. 

3. Inform installers of lines and levels to which they must comply. 
4. Check the location, level and plumb, of every major element as the Work 

progresses. 
5. Notify Engineer when deviations from required lines and levels exceed allowable 

tolerances. 
6. Close site surveys with an error of closure equal to or less than the standard 

established by authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, 
fill and topsoil placement, utility slopes, and invert elevations. 

3.4 FIELD ENGINEERING 

A. Identification:  Contract Documents will identify existing benchmarks, control points, and 
property corners. 

B. Reference Points:  Locate existing permanent benchmarks, control points, and similar 
reference points before beginning the Work.  Preserve and protect permanent benchmarks 
and control points during construction operations. 

1. Replace lost or destroyed permanent benchmarks and control points promptly.  
Base replacements on the original survey control points. 
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C. Benchmarks:  Establish and maintain a minimum of two permanent benchmarks on 
Project site, referenced to data established by survey control points.  Comply with 
authorities having jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed.  Restore marked 
construction to its original condition. 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment 
and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.   

END OF SECTION 01700 
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SECTION 01770 – CLOSEOUT PROCEDURES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Project Record Documents. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for requirements for Applications for 
Payment for Substantial and Final Completion. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.   

1. List items below that are incomplete in request.   
2. Prepare a list of items to be completed and corrected (punch list), the value of items 

on the list, and reasons why the Work is not complete. 
3. Advise Owner of pending insurance changeover requirements. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On 
receipt of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Engineer will prepare the Certificate of Substantial Completion 
after inspection or will notify Contractor of items, either on Contractor's list or additional 
items identified by Engineer, that must be completed or corrected before certificate will be 
issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 
inspections as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final 
Completion. 
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1.4 FINAL COMPLETION 

A. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of 
request, Engineer will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Engineer will prepare a final Certificate for Payment after inspection or will 
notify Contractor of construction that must be completed or corrected before certificate 
will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 
inspections as incomplete is completed or corrected. 

1.5 PROJECT RECORD DOCUMENTS 

A. General:  Do not use Project Record Documents for construction purposes.  Protect 
Project Record Documents from deterioration and loss.  Provide access to Project Record 
Documents for Engineer's reference during normal working hours. 

B. Record Drawings:  Maintain and submit one set of blue- or black-line white prints of 
Contract Drawings and Shop Drawings. 

1. Mark Record Prints to show the actual installation where installation varies from that 
shown originally.  Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the 
marked-up Record Prints. 

a. Give particular attention to information on concealed elements that cannot be 
readily identified and recorded later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the 

markup before enclosing concealed installations. 
d. Mark Contract Drawings or Shop Drawings, whichever is most capable of 

showing actual physical conditions, completely and accurately.  Where Shop 
Drawings are marked, show cross-reference on Contract Drawings. 

e. Provide invert information for storm and sanitary sewer pipes.  
f. Provide list of document conflicts and the manner in which they were 

resolved.   

2. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

3. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

4. Note Construction Change Directive numbers, Change Order numbers, alternate 
numbers, and similar identification where applicable. 

5. Identify and date each Record Drawing; include the designation "PROJECT 
RECORD DRAWING" in a prominent location.  Organize into manageable sets; 
bind each set with durable paper cover sheets.  Include identification on cover 
sheets. 
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PART 2 - PRODUCTS  

Not Used.   

PART 3 - EXECUTION  

Not Used.   

END OF SECTION 01770 
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SECTION 02741 - HOT-MIX ASPHALT PAVING

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

B. The Virginia Department of Transportation “Road and Bridge Specifications” 2002 Edition, 
Division II shall apply.  

1.2 SUMMARY 

A. This Section includes the following: 

1. Hot-mix asphalt paving. 

1.3 DEFINITIONS 

A. Hot-Mix Asphalt Paving Terminology:  Refer to ASTM D 8 for definitions of terms. 

B. VDOT:  Virginia Department of Transportation. 

1.4 SYSTEM DESCRIPTION 

A. Provide hot-mix asphalt paving according to materials, workmanship, and other applicable 
requirements of standard specifications of state or local VDOT. 

1. Standard Specification:  Virginia Department of Transportation, “Road and Bridge 
Specifications”, Latest Edition. 

1.5 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include technical data and tested 
physical and performance properties. 

B. Job-Mix Designs:  Certification, by authorities having jurisdiction, of approval of each job 
mix proposed for the Work. 

C. Qualification Data:  For manufacturer. 



BLEACHER REPAIR AT  
MIDLOTHIAN M.S. AND MANCHESTER M.S.  3979.31  
   
 
 

_____________________________________________________________________________________ 
 
HOT-MIX ASPHALT PAVING 02741 - 2 

D. Material Test Reports:  For each paving material. 

E. Material Certificates:  For each paving material, signed by manufacturers. 

1.6 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A qualified manufacturer. 

1. Manufacturer shall be a paving-mix manufacturer registered with VDOT. 

B. Testing Agency Qualifications:  Qualified according to ASTM D 3666 for testing indicated, 
as documented according to ASTM E 548. 

C. Regulatory Requirements:  Comply with “Road and Bridge Standards” of VDOT for asphalt 
paving work. 

D. Asphalt-Paving Publication:  Comply with AI MS-22, "Construction of Hot Mix Asphalt 
Pavements," unless more stringent requirements are indicated. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not apply asphalt materials if subgrade is wet or 
excessively damp or if the following conditions are not met: 

1. Asphalt Surface Course:  Minimum surface temperature of 60 deg F at time of 
placement. 

PART 2 - PRODUCTS 

2.1 PAVING MATERIALS 

A. All products shall comply with Division II of the VDOT “Road and Bridge Standards”, 
Latest Edition. 

2.2 AUXILIARY MATERIALS 

A. Herbicide:  Commercial chemical for weed control, registered by the EPA.  Provide in 
granular, liquid, or wettable powder form. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that subgrade is dry and in suitable condition to support paving and imposed loads. 

B. Proof-roll subbase using heavy, pneumatic-tired rollers to locate areas that are unstable or 
that require further compaction. 

C. Proceed with paving only after unsatisfactory conditions have been corrected. 

3.2 ASPHALT PLACING 

A. Machine place hot-mix asphalt on prepared surface, spread uniformly, and strike off.  
Place asphalt mix by hand to areas inaccessible to equipment in a manner that prevents 
segregation of mix.  Place each course to required grade, cross section, and thickness 
when compacted. 

1. Place hot-mix asphalt base course in number of lifts and thicknesses indicated. 
2. Spread mix at minimum temperature of 250 deg F. 
3. Begin applying mix along high side of one-way slopes. 
4. Regulate paver machine speed to obtain smooth, continuous surface free of pulls 

and tears in asphalt-paving mat. 

B. Promptly correct surface irregularities.  Use suitable hand tools to remove excess material 
forming high spots.  Fill depressions with hot-mix asphalt to prevent segregation of mix; 
use suitable hand tools to smooth surface. 

3.3 SURFACE PREPARATION 

A. General:  Immediately before placing asphalt materials, remove loose and deleterious 
material from substrate surfaces.  Ensure that prepared subgrade is ready to receive paving. 

1. Sweep loose granular particles from surface of unbound-aggregate base course.  Do 
not dislodge or disturb aggregate embedded in compacted surface of base course. 

B. Herbicide Treatment:  Apply herbicide according to manufacturer's recommended rates 
and written application instructions.  Apply to dry, prepared subgrade or surface of 
compacted-aggregate base before applying paving materials. 

1. Mix herbicide with prime coat if formulated by manufacturer for that purpose. 
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3.4 COMPACTION 

A. General:  Begin compaction as soon as placed hot-mix paving will bear roller weight 
without excessive displacement.  Compact hot-mix paving with hot, hand tampers or 
vibratory-plate compactors in areas inaccessible to rollers. 

1. Complete compaction before mix temperature cools to 185 deg F. 

B. Breakdown Rolling:  Complete breakdown or initial rolling immediately after rolling joints 
and outside edge.  Examine surface immediately after breakdown rolling for indicated 
crown, grade, and smoothness.  Correct laydown and rolling operations to comply with 
requirements. 

C. Intermediate Rolling:  Begin intermediate rolling immediately after breakdown rolling 
while hot-mix asphalt is still hot enough to achieve specified density.  Continue rolling 
until hot-mix asphalt course has been uniformly compacted to the following density: 

1. Average Density:  96 percent of reference laboratory density according to 
AASHTO T 245, but not less than 94 percent nor greater than 100 percent. 

D. Finish Rolling:  Finish roll paved surfaces to remove roller marks while hot-mix asphalt is 
still warm. 

E. Edge Shaping:  While surface is being compacted and finished, trim edges of pavement to 
proper alignment.  Bevel edges while asphalt is still hot; compact thoroughly. 

F. Repairs:  Remove paved areas that are defective or contaminated with foreign materials 
and replace with fresh, hot-mix asphalt.  Compact by rolling to specified density and 
surface smoothness. 

G. Protection:  After final rolling, do not permit vehicular traffic on pavement until it has 
cooled and hardened. 

H. Erect barricades to protect paving from traffic until mixture has cooled enough not to 
become marked. 
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3.5 INSTALLATION TOLERANCES 

A. Thickness:  Compact each course to produce the thickness indicated within the following 
tolerances: 

1. Surface Course:  Plus 1/4 inch, no minus. 

B. Surface Smoothness:  Compact each course to produce a surface smoothness within the 
following tolerances as determined by using a 10-foot straightedge applied transversely or 
longitudinally to paved areas: 

1. Surface Course:  1/8 inch. 

3.6 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified independent testing and inspecting 
agency to perform field tests and inspections and to prepare test reports. 

1. Testing agency will conduct and interpret tests and state in each report whether 
tested Work complies with or deviates from specified requirements.  

B. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements. 

C. Thickness:  In-place compacted thickness of hot-mix asphalt courses will be determined 
according to ASTM D 3549. 

D. Surface Smoothness:  Finished surface of each hot-mix asphalt course will be tested for 
compliance with smoothness tolerances. 

E. In-Place Density:  Testing agency will take samples of uncompacted paving mixtures and 
compacted pavement according to ASTM D 979. 

1. Reference maximum theoretical density will be determined by averaging results 
from four samples of hot-mix asphalt-paving mixture delivered daily to site, 
prepared according to ASTM D 2041, and compacted according to job-mix 
specifications. 

2. In-place density of compacted pavement will be determined by testing core samples 
according to ASTM D 1188 or ASTM D 2726. 

a. One core sample will be taken for every 1000 sq. yd. or less of installed 
pavement, with no fewer than 3 cores taken. 
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b. Field density of in-place compacted pavement may also be determined by 
nuclear method according to ASTM D 2950 and correlated with 
ASTM D 1188 or ASTM D 2726. 

F. Remove and replace or install additional hot-mix asphalt where test results or 
measurements indicate that it does not comply with specified requirements. 

3.7 DISPOSAL 

A. Except for material indicated to be recycled, remove excavated materials from Project site 
and legally dispose of them in an EPA-approved landfill. 

1. Do not allow excavated materials to accumulate on-site. 

END OF SECTION 02741 
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SECTION 02751 - CEMENT CONCRETE PAVEMENT

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes exterior cement concrete pavement for the following: 

1. Curbs and gutters. 
2. Walkways. 

1.3 DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more of 
blended hydraulic cement, fly ash and other pozzolans, and ground granulated blast-
furnace slag. 

1.4 SUBMITTALS 

A. Product Data:  For each type of manufactured material and product indicated. 

B. Design Mixtures:  For each concrete pavement mixture.  Include alternate mixture designs 
when characteristics of materials, Project conditions, weather, test results, or other 
circumstances warrant adjustments. 

C. Qualification Data:  For manufacturer. 

D. Material Test Reports:  From a qualified testing agency indicating and interpreting test 
results for compliance of the following with requirements indicated, based on 
comprehensive testing of current materials: 

1. Aggregates.  Include service record data indicating absence of deleterious expansion 
of concrete due to alkali-aggregate reactivity. 

E. Material Certificates:  Signed by manufacturers certifying that each of the following 
materials complies with requirements: 
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1. Cementitious materials. 
2. Steel reinforcement and reinforcement accessories. 
3. Fiber reinforcement. 
4. Admixtures. 
5. Curing compounds. 
6. Applied finish materials. 
7. Bonding agent or epoxy adhesive. 
8. Joint fillers. 

1.5 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  Manufacturer of ready-mixed concrete products who 
complies with ASTM C 94/C 94M requirements for production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed 
Concrete Production Facilities." 

B. Testing Agency Qualifications:  An independent agency qualified according to 
ASTM C 1077 and ASTM E 329 for testing indicated, as documented according to 
ASTM E 548. 

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing 
Technician, Grade 1, according to ACI CP-01 or an equivalent certification program. 

C. ACI Publications:  Comply with ACI 301, "Specification for Structural Concrete," unless 
modified by requirements in the Contract Documents. 

D. Concrete Testing Service:  Engage a qualified independent testing agency to perform 
material evaluation tests and to design concrete mixtures. 

1.6 PROJECT CONDITIONS 

A. Traffic Control:  Maintain access for vehicular and pedestrian traffic as required for other 
construction activities. 

PART 2 - PRODUCTS 

2.1 FORMS 

A. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-type 
materials to provide full-depth, continuous, straight, smooth exposed surfaces. 

1. Use flexible or curved forms for curves with a radius 100 feet or less. 
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B. Form-Release Agent:  Commercially formulated form-release agent that will not bond 
with, stain, or adversely affect concrete surfaces and will not impair subsequent treatments 
of concrete surfaces. 

2.2 STEEL REINFORCEMENT 

A. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, fabricated from as-drawn steel 
wire into flat sheets. 

B. Epoxy-Coated Reinforcing Bars:  ASTM A 775/A 775M or ASTM A 934/A 934M; with 
ASTM A 615/A 615M, Grade 60 deformed bars. 

C. Joint Dowel Bars:  Plain steel bars, ASTM A 615/A 615M, Grade 60.  Cut bars true to 
length with ends square and free of burrs. 

D. Tie Bars:  ASTM A 615/A 615M, Grade 60, deformed. 

E. Hook Bolts:  ASTM A 307, Grade A, internally and externally threaded.  Design hook-bolt 
joint assembly to hold coupling against pavement form and in position during concreting 
operations, and to permit removal without damage to concrete or hook bolt. 

F. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and 
fastening reinforcing bars, welded wire reinforcement, and dowels in place.  Manufacture 
bar supports according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or 
precast concrete of greater compressive strength than concrete, and as follows: 

1. Equip wire bar supports with sand plates or horizontal runners where base material 
will not support chair legs. 

2. For epoxy-coated reinforcement, use epoxy-coated or other dielectric-polymer-
coated wire bar supports. 

G. Epoxy Repair Coating:  Liquid two-part epoxy repair coating, compatible with epoxy 
coating on reinforcement. 

H. Zinc Repair Material:  ASTM A 780. 

2.3 CONCRETE MATERIALS 

A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, 
and source throughout the Project: 

1. Portland Cement:  ASTM C 150, Type II, white.   

B. Normal-Weight Aggregates:  ASTM C 33, Class 4S coarse aggregate, uniformly graded.  
Provide aggregates from a single source with documented service record data of at least 
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10 years' satisfactory service in similar pavement applications and service conditions using 
similar aggregates and cementitious materials. 

1. Maximum Coarse-Aggregate Size:  1-1/2 inches nominal. 
2. Fine Aggregate:  Free of materials with deleterious reactivity to alkali in cement. 

C. Water:  ASTM C 94/C 94M. 

2.4 CURING MATERIALS 

A. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, 
weighing approximately 9 oz./sq. yd. dry. 

B. Water:  Potable. 

2.5 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic 
fiber. 

2.6 CONCRETE MIXTURES 

A. Prepare design mixtures, proportioned according to ACI 301, for each type and strength of 
normal-weight concrete determined by either laboratory trial mixes or field experience. 

1. Use a qualified independent testing agency for preparing and reporting proposed 
concrete mixture designs for the trial batch method. 

B. Proportion mixtures to provide normal-weight concrete with the following properties: 

1. Compressive Strength (28 Days):  3000 psi. 
2. Maximum Water-Cementitious Materials Ratio at Point of Placement:  0.45. 
3. Slump Limit:  4 inches, plus or minus 1 inch. 

C. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight 
of cement. 

2.7 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, and mix concrete materials and concrete 
according to ASTM C 94/C 94M and ASTM C 1116.  Furnish batch certificates for each 
batch discharged and used in the Work. 
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1. When air temperature is between 85 deg F and 90 deg F, reduce mixing and 
delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90 
deg F, reduce mixing and delivery time to 60 minutes. 

B. Project-Site Mixing:  Measure, batch, and mix concrete materials and concrete according 
to ASTM C 94/C 94M.  Mix concrete materials in appropriate drum-type batch machine 
mixer. 

1. For concrete mixes of 1 cu. yd. or smaller, continue mixing at least 1-1/2 minutes, 
but not more than 5 minutes after ingredients are in mixer, before any part of batch 
is released. 

2. For concrete mixes larger than 1 cu. yd., increase mixing time by 15 seconds for 
each additional 1 cu. yd.. 

3. Provide batch ticket for each batch discharged and used in the Work, indicating 
Project identification name and number, date, mixture type, mixing time, quantity, 
and amount of water added. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine exposed subgrades and subbase surfaces for compliance with requirements for 
dimensional, grading, and elevation tolerances. 

B. Proceed with concrete pavement operations only after nonconforming conditions have 
been corrected and subgrade is ready to receive pavement. 

3.2 PREPARATION 

A. Remove loose material from compacted subbase surface immediately before placing 
concrete. 

3.3 EDGE FORMS AND SCREED CONSTRUCTION 

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for 
pavement to required lines, grades, and elevations.  Install forms to allow continuous 
progress of work and so forms can remain in place at least 24 hours after concrete 
placement. 

B. Clean forms after each use and coat with form-release agent to ensure separation from 
concrete without damage. 
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3.4 STEEL REINFORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and 
supporting reinforcement. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing 
materials. 

C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in position 
during concrete placement.  Maintain minimum cover to reinforcement. 

D. Install welded wire reinforcement in lengths as long as practicable.  Lap adjoining pieces 
at least one full mesh, and lace splices with wire.  Offset laps of adjoining widths to 
prevent continuous laps in either direction. 

E. Epoxy-Coated Reinforcement:  Use epoxy-coated steel wire ties to fasten epoxy-coated 
reinforcement.  Repair cut and damaged epoxy coatings with epoxy repair coating 
according to ASTM D 3963/D 3963M. 

F. Install fabricated bar mats in lengths as long as practicable.  Handle units to keep them flat 
and free of distortions.  Straighten bends, kinks, and other irregularities, or replace units as 
required before placement.  Set mats for a minimum 2-inch overlap of adjacent mats. 

3.5 JOINTS 

A. General:  Form construction, isolation, and contraction joints and tool edgings true to line 
with faces perpendicular to surface plane of concrete.  Construct transverse joints at right 
angles to centerline, unless otherwise indicated. 

1. When joining existing pavement, place transverse joints to align with previously 
placed joints, unless otherwise indicated. 

B. Construction Joints:  Set construction joints at side and end terminations of pavement and 
at locations where pavement operations are stopped for more than one-half hour unless 
pavement terminates at isolation joints. 

1. Continue steel reinforcement across construction joints, unless otherwise indicated.  
Do not continue reinforcement through sides of pavement strips, unless otherwise 
indicated. 

2. Provide tie bars at sides of pavement strips where indicated. 
3. Doweled Joints:  Install dowel bars and support assemblies at joints where 

indicated.  Lubricate or asphalt-coat one-half of dowel length to prevent concrete 
bonding to one side of joint. 
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C. Isolation Joints:  Form isolation joints of preformed joint-filler strips abutting concrete 
curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where 
indicated. 

1. Locate expansion joints at intervals of 30 feet, unless otherwise indicated. 
2. Extend joint fillers full width and depth of joint. 
3. Terminate joint filler not less than 1/2 inch or more than 1 inch below finished 

surface if joint sealant is indicated. 
4. Place top of joint filler flush with finished concrete surface if joint sealant is not 

indicated. 
5. Furnish joint fillers in one-piece lengths.  Where more than one length is required, 

lace or clip joint-filler sections together. 
6. Protect top edge of joint filler during concrete placement with metal, plastic, or 

other temporary preformed cap.  Remove protective cap after concrete has been 
placed on both sides of joint. 

D. Contraction Joints:  Form weakened-plane contraction joints, sectioning concrete into 
areas as indicated.  Construct contraction joints for a depth equal to at least one-fourth of 
the concrete thickness, as follows to match jointing of existing adjacent concrete 
pavement: 

1. Grooved Joints:  Form contraction joints after initial floating by grooving and 
finishing each edge of joint with grooving tool to a 1/4-inch radius.  Repeat 
grooving of contraction joints after applying surface finishes.  Eliminate groover 
marks on concrete surfaces. 

2. Sawed Joints:  Form contraction joints with power saws equipped with shatterproof 
abrasive or diamond-rimmed blades.  Cut 1/8-inch- wide joints into concrete when 
cutting action will not tear, abrade, or otherwise damage surface and before 
developing random contraction cracks. 

3. Doweled Contraction Joints:  Install dowel bars and support assemblies at joints 
where indicated.  Lubricate or asphalt coat one-half of dowel length to prevent 
concrete bonding to one side of joint. 

E. Edging:  Tool edges of pavement, gutters, curbs, and joints in concrete after initial floating 
with an edging tool to a 1/4-inch radius.  Repeat tooling of edges after applying surface 
finishes.  Eliminate tool marks on concrete surfaces. 

3.6 CONCRETE PLACEMENT 

A. Inspection:  Before placing concrete, inspect and complete formwork installation, steel 
reinforcement, and items to be embedded or cast in.  Notify other trades to permit 
installation of their work. 

B. Remove snow, ice, or frost from subbase surface and reinforcement before placing 
concrete.  Do not place concrete on frozen surfaces. 
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C. Moisten subbase to provide a uniform dampened condition at time concrete is placed.  
Do not place concrete around manholes or other structures until they are at required finish 
elevation and alignment. 

D. Comply with ACI 301 requirements for measuring, mixing, transporting, and placing 
concrete. 

E. Do not add water to concrete during delivery or at Project site. 

F. Do not add water to fresh concrete after testing. 

G. Deposit and spread concrete in a continuous operation between transverse joints.  Do not 
push or drag concrete into place or use vibrators to move concrete into place. 

H. Consolidate concrete according to ACI 301 by mechanical vibrating equipment 
supplemented by hand spading, rodding, or tamping. 

1. Consolidate concrete along face of forms and adjacent to transverse joints with an 
internal vibrator.  Keep vibrator away from joint assemblies, reinforcement, or side 
forms.  Use only square-faced shovels for hand spreading and consolidation.  
Consolidate with care to prevent dislocating reinforcement, dowels, and joint 
devices. 

I. Place concrete in two operations; strike off initial pour for entire width of placement and 
to the required depth below finish surface.  Lay welded wire fabric or fabricated bar mats 
immediately in final position.  Place top layer of concrete, strike off, and screed. 

1. Remove and replace concrete that has been placed for more than 15 minutes 
without being covered by top layer, or use bonding agent if approved by Architect. 

J. Screed pavement surfaces with a straightedge and strike off. 

K. Commence initial floating using bull floats or darbies to impart an open textured and 
uniform surface plane before excess moisture or bleed water appears on the surface.  Do 
not further disturb concrete surfaces before beginning finishing operations or spreading 
surface treatments. 

L. Curbs and Gutters:  When automatic machine placement is used for curb and gutter 
placement, submit revised mix design and laboratory test results that meet or exceed 
requirements.  Produce curbs and gutters to required cross section, lines, grades, finish, 
and jointing as specified for formed concrete.  If results are not approved, remove and 
replace with formed concrete. 

M. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work 
from physical damage or reduced strength that could be caused by frost, freezing actions, 
or low temperatures. 
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1. When air temperature has fallen to or is expected to fall below 40 deg F, uniformly 
heat water and aggregates before mixing to obtain a concrete mixture temperature 
of not less than 50 deg F and not more than 80 deg F at point of placement. 

2. Do not use frozen materials or materials containing ice or snow. 
3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or 

chemical accelerators unless otherwise specified and approved in mix designs. 

N. Hot-Weather Placement:  Comply with ACI 301 and as follows when hot-weather 
conditions exist: 

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F at 
time of placement.  Chilled mixing water or chopped ice may be used to control 
temperature, provided water equivalent of ice is calculated to total amount of 
mixing water.  Using liquid nitrogen to cool concrete is Contractor's option. 

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not 
exceed ambient air temperature immediately before embedding in concrete. 

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  
Keep subgrade moisture uniform without standing water, soft spots, or dry areas. 

3.7 FLOAT FINISHING 

A. General:  Do not add water to concrete surfaces during finishing operations. 

B. Float Finish:  Begin the second floating operation when bleed-water sheen has 
disappeared and concrete surface has stiffened sufficiently to permit operations.  Float 
surface with power-driven floats, or by hand floating if area is small or inaccessible to 
power units.  Finish surfaces to true planes.  Cut down high spots and fill low spots.  
Refloat surface immediately to uniform granular texture. 

1. Burlap Finish:  Drag a seamless strip of damp burlap across float-finished concrete, 
perpendicular to line of traffic, to provide a uniform, gritty texture. 

2. Medium-to-Fine-Textured Broom Finish:  Draw a soft bristle broom across float-
finished concrete surface perpendicular to line of traffic to provide a uniform, fine-
line texture. 

3. Medium-to-Coarse-Textured Broom Finish:  Provide a coarse finish by striating float-
finished concrete surface 1/16 to 1/8 inch deep with a stiff-bristled broom, 
perpendicular to line of traffic. 

3.8 CONCRETE PROTECTION AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures. 

B. Comply with ACI 306.1 for cold-weather protection. 
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C. Begin curing after finishing concrete but not before free water has disappeared from 
concrete surface. 

D. Curing Methods:  Cure concrete by moisture curing, moisture-retaining-cover curing, 
curing compound, or a combination of these as follows: 

1. Moist Curing:  Keep surfaces continuously moist for not less than seven days with 
the following materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete 

surfaces and edges with 12-inch lap over adjacent absorptive covers. 

3.9 TOLERANCES 

A. Comply with tolerances of ACI 117 and as follows: 

1. Elevation:  1/4 inch. 
2. Thickness:  Plus 3/8 inch, minus 1/4 inch. 
3. Surface:  Gap below 10-foot- long, unleveled straightedge not to exceed 1/4 inch. 
4. Lateral Alignment and Spacing of Tie Bars and Dowels:  1 inch. 
5. Vertical Alignment of Tie Bars and Dowels:  1/4 inch. 
6. Alignment of Tie-Bar End Relative to Line Perpendicular to Pavement Edge:  1/2 

inch. 
7. Alignment of Dowel-Bar End Relative to Line Perpendicular to Pavement Edge:  

Length of dowel 1/4 inch per 12 inches. 
8. Joint Spacing:  3 inches. 
9. Contraction Joint Depth:  Plus 1/4 inch, no minus. 
10. Joint Width:  Plus 1/8 inch, no minus. 

3.10 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified independent testing and inspecting 
agency to perform field tests and inspections and prepare test reports. 

B. Testing Services:  Testing of composite samples of fresh concrete obtained according to 
ASTM C 172 shall be performed according to the following requirements: 

1. Testing Frequency:  Obtain at least 1 composite sample for each 100 cu. yd. or 
fraction thereof of each concrete mix placed each day. 

a. When frequency of testing will provide fewer than five compressive-strength 
tests for each concrete mixture, testing shall be conducted from at least five 
randomly selected batches or from each batch if fewer than five are used. 
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2. Slump:  ASTM C 143/C 143M; one test at point of placement for each composite 
sample, but not less than one test for each day's pour of each concrete mix.  
Perform additional tests when concrete consistency appears to change. 

3. Air Content:  ASTM C 231, pressure method; one test for each composite sample, 
but not less than one test for each day's pour of each concrete mix. 

4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 40 
deg F and below and when 80 deg F and above, and one test for each composite 
sample. 

5. Compression Test Specimens:  ASTM C 31/C 31M; cast and laboratory cure one set 
of three standard cylinder specimens for each composite sample. 

6. Compressive-Strength Tests:  ASTM C 39/C 39M; test 1 specimen at 7 days and 2 
specimens at 28 days. 

a. A compressive-strength test shall be the average compressive strength from 2 
specimens obtained from same composite sample and tested at 28 days. 

C. Strength of each concrete mix will be satisfactory if average of any 3 consecutive 
compressive-strength tests equals or exceeds specified compressive strength and no 
compressive-strength test value falls below specified compressive strength by more than 
500 psi. 

D. Test results shall be reported in writing to Architect, concrete manufacturer, and 
Contractor within 48 hours of testing.  Reports of compressive-strength tests shall contain 
Project identification name and number, date of concrete placement, name of concrete 
testing and inspecting agency, location of concrete batch in Work, design compressive 
strength at 28 days, concrete mixture proportions and materials, compressive breaking 
strength, and type of break for both 7- and 28-day tests. 

E. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may 
be permitted by Architect but will not be used as sole basis for approval or rejection of 
concrete. 

F. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete 
when test results indicate that slump, air entrainment, compressive strengths, or other 
requirements have not been met, as directed by Architect. 

G. Remove and replace concrete pavement where test results indicate that it does not comply 
with specified requirements. 

H. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements. 

3.11 REPAIRS AND PROTECTION 

A. Remove and replace concrete pavement that is broken, damaged, or defective or that does 
not comply with requirements in this Section. 
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B. Drill test cores, where directed by Architect, when necessary to determine magnitude of 
cracks or defective areas.  Fill drilled core holes in satisfactory pavement areas with 
portland cement concrete bonded to pavement with epoxy adhesive. 

C. Protect concrete from damage.  Exclude traffic from pavement for at least 14 days after 
placement.  When construction traffic is permitted, maintain pavement as clean as 
possible by removing surface stains and spillage of materials as they occur. 

D. Maintain concrete pavement free of stains, discoloration, dirt, and other foreign material.  
Sweep concrete pavement not more than two days before date scheduled for Substantial 
Completion inspections. 

END OF SECTION 02751 
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SECTION 02920 - LAWNS AND GRASSES

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.   

1.2 SUMMARY 

A. Section Includes: 

1. Seeding. 
2. Lawn renovation. 
3. Erosion-control material(s). 

1.3 DEFINITIONS 

A. Finish Grade:  Elevation of finished surface of planting soil. 

B. Manufactured Soil:  Soil produced off-site by homogeneously blending mineral soils or 
sand with stabilized organic soil amendments to produce topsoil or planting soil. 

C. Planting Soil:  Native or imported topsoil, manufactured topsoil, or surface soil modified 
to become topsoil; mixed with soil amendments. 

D. Subgrade:  Surface or elevation of subsoil remaining after completing excavation, or top 
surface of a fill or backfill immediately beneath planting soil. 

E. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of 
organic matter and soil organisms. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Certification of Grass Seed:  From seed vendor for each grass-seed monostand or mixture 
stating the botanical and common name and percentage by weight of each species and 
variety, and percentage of purity, germination, and weed seed.  Include the year of 
production and date of packaging. 
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1. Certification of each seed mixture for turfgrass sod, identifying source, including 
name and telephone number of supplier. 

C. Qualification Data:  For qualified landscape Installer. 

D. Planting Schedule:  Indicating anticipated planting dates for each type of planting. 

E. Maintenance Instructions:  Recommended procedures to be established by Owner for 
maintenance of lawns during a calendar year.  Submit before expiration of required initial 
maintenance periods. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified landscape installer whose work has resulted in 
successful lawn establishment. 

1. Installer's Field Supervision:  Require Installer to maintain an experienced full-time 
supervisor on Project site when planting is in progress. 

2. Maintenance Proximity:  Not more than two hours' normal travel time from 
Installer's place of business to Project site. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Seed:  Deliver seed in original sealed, labeled, and undamaged containers. 

1.7 PROJECT CONDITIONS 

A. Planting Restrictions:  Plant during one of the following periods.  Coordinate planting 
periods with initial maintenance periods to provide required maintenance from date of 
Substantial Completion. 

1. Spring Planting:  March – June.   
2. Fall Planting:  September – October.   

B. Weather Limitations:  Proceed with planting only when existing and forecasted weather 
conditions permit. 

1.8 MAINTENANCE SERVICE 

A. Initial Lawn Maintenance Service:  Provide full maintenance by skilled employees of 
landscape Installer.  Maintain as required in Part 3.  Begin maintenance immediately after 
each area is planted and continue until acceptable lawn is established, but for not less 
than the following periods: 
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1. Seeded Lawns:  60 days from date of Substantial Completion. 

a. When initial maintenance period has not elapsed before end of planting 
season, or if lawn is not fully established, continue maintenance during next 
planting season. 

B. Continuing Maintenance Proposal:  From Installer to Owner, in the form of a standard 
yearly (or other period) maintenance agreement, starting on date initial maintenance 
service is concluded.  State services, obligations, conditions, and terms for agreement 
period and for future renewal options. 

PART 2 - PRODUCTS 

2.1 SEED 

A. Grass Seed:  Fresh, clean, dry, new-crop seed complying with AOSA's "Journal of Seed 
Technology; Rules for Testing Seeds" for purity and germination tolerances. 

B. Seed Species:  Seed of grass species as follows, with not less than 95 percent germination, 
not less than 85 percent pure seed, and not more than 0.5 percent weed seed: 

1. Sun and Partial Shade:  Proportioned by weight as follows: 

a. 50 percent Kentucky bluegrass (Poa pratensis). 
b. 30 percent chewings red fescue (Festuca rubra variety). 
c. 10 percent perennial ryegrass (Lolium perenne). 
d. 10 percent redtop (Agrostis alba). 

2.2 TOPSOIL 

A. Topsoil:  ASTM D 5268, pH range of 5.5 to 7, a minimum of 6 percent organic material 
content; free of stones 1 inch or larger in any dimension and other extraneous materials 
harmful to plant growth. 

1. Topsoil Source:  Reuse surface soil stockpiled on-site.  Verify suitability of 
stockpiled surface soil to produce topsoil.  Clean surface soil of roots, plants, sod, 
stones, clay lumps, and other extraneous materials harmful to plant growth. 

a. Supplement with imported or manufactured topsoil from off-site sources when 
quantities are insufficient.  Obtain topsoil displaced from naturally well-
drained construction or mining sites where topsoil occurs at least 4 inches 
deep; do not obtain from agricultural land, bogs or marshes. 
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2.3 INORGANIC SOIL AMENDMENTS 

A. Lime:  ASTM C 602, agricultural limestone containing a minimum of 80 percent calcium 
carbonate equivalent and as follows: 

1. Class:  T, with a minimum of 99 percent passing through No. 8 sieve and a 
minimum of 75 percent passing through No. 60 sieve. 

B. Iron Sulfate:  Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 
percent sulfur. 

C. Sand:  Clean, washed, natural or manufactured, free of toxic materials. 

2.4 ORGANIC SOIL AMENDMENTS 

A. Compost:  Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8; 
moisture content 35 to 55 percent by weight; 100 percent passing through 1-inch sieve; 
soluble salt content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert 
contaminants and free of substances toxic to plantings; and as follows: 

1. Organic Matter Content:  50 to 60 percent of dry weight. 
2. Feedstock:  Agricultural, food, or industrial residuals; biosolids; yard trimmings; or 

source-separated or compostable mixed solid waste. 

B. Manure:  Well-rotted, unleached, stable or cattle manure containing not more than 25 
percent by volume of straw, sawdust, or other bedding materials; free of toxic substances, 
stones, sticks, soil, weed seed, and material harmful to plant growth. 

2.5 PLANTING ACCESSORIES 

A. Selective Herbicides:  EPA registered and approved, of type recommended by 
manufacturer for application. 

2.6 FERTILIZER 

A. Commercial Fertilizer:  Commercial-grade complete fertilizer of neutral character, 
consisting of fast- and slow-release nitrogen, 50 percent derived from natural organic 
sources of urea formaldehyde, phosphorous, and potassium in the following composition: 

1. Composition:  1 lb/1000 sq. ft. of actual nitrogen, 4 percent phosphorous, and 2 
percent potassium, by weight. 

2. Composition:  Nitrogen, phosphorous, and potassium in amounts recommended in 
soil reports from a qualified soil-testing agency. 
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2.7 MULCHES 

A. Straw Mulch:  Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of 
wheat, rye, oats, or barley. 

2.8 EROSION-CONTROL MATERIALS 

A. Erosion-Control Fiber Mesh:  Biodegradable burlap or spun-coir mesh, a minimum of 0.92 
lb/sq. yd., with 50 to 65 percent open area.  Include manufacturer's recommended steel 
wire staples, 6 inches long. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas to receive lawns and grass for compliance with requirements and other 
conditions affecting performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and 
plantings from damage caused by planting operations. 

1. Protect adjacent and adjoining areas from hydroseeding and hydromulching 
overspray. 

2. Protect grade stakes set by others until directed to remove them. 

B. Provide erosion-control measures to prevent erosion or displacement of soils and 
discharge of soil-bearing water runoff or airborne dust to adjacent properties and 
walkways. 
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3.3 LAWN PREPARATION 

A. Limit lawn subgrade preparation to areas to be planted. 

B. Newly Graded Subgrades:  Loosen subgrade to a minimum depth of 6 inches.  Remove 
stones larger than 1 inch in any dimension and sticks, roots, rubbish, and other extraneous 
matter and legally dispose of them off Owner's property. 

1. Apply fertilizer directly to subgrade before loosening. 

C. Unchanged Subgrades:  If lawns are to be planted in areas unaltered or undisturbed by 
excavating, grading, or surface-soil stripping operations, prepare surface soil as follows: 

1. Remove existing grass, vegetation, and turf.  Do not mix into surface soil. 
2. Loosen surface soil to a depth of at least  8 inches.  Apply soil amendments and 

fertilizers according to planting soil mix proportions and mix thoroughly into top 4 
inches of soil.  Till soil to a homogeneous mixture of fine texture. 

a. Apply  fertilizer directly to surface soil before loosening. 

3. Remove stones larger than 1 inch in any dimension and sticks, roots, trash, and 
other extraneous matter. 

4. Legally dispose of waste material, including grass, vegetation, and turf, off Owner's 
property. 

D. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, 
uniformly fine texture.  Grade to within plus or minus 1/2 inch of finish elevation.  Roll 
and rake, remove ridges, and fill depressions to meet finish grades.  Limit finish grading to 
areas that can be planted in the immediate future. 

E. Moisten prepared lawn areas before planting if soil is dry.  Water thoroughly and allow 
surface to dry before planting.  Do not create muddy soil. 

F. Before planting, restore areas if eroded or otherwise disturbed after finish grading. 

3.4 PREPARATION FOR EROSION-CONTROL MATERIALS 

A. Prepare area as specified in "Lawn Preparation" Article. 

B. For erosion-control mats, install planting mix in two lifts, with second lift equal to 
thickness of erosion-control mats.  Install erosion-control mat and fasten as recommended 
by material manufacturer. 

C. For erosion-control blanket or mesh, install from top of slope, working downward, and as 
recommended by material manufacturer for site conditions.  Fasten as recommended by 
material manufacturer. 
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D. Moisten prepared area before planting if surface is dry.  Water thoroughly and allow 
surface to dry before planting.  Do not create muddy soil. 

3.5 SEEDING 

A. Sow seed with spreader or seeding machine.  Do not broadcast or drop seed when wind 
velocity exceeds 5 mph.  Evenly distribute seed by sowing equal quantities in two 
directions at right angles to each other. 

1. Do not use wet seed or seed that is moldy or otherwise damaged. 
2. Do not seed against existing trees.  Limit extent of seed to outside edge of planting 

saucer. 

B. Sow seed at a total rate of 5 to 8 lb/1000 sq. ft.. 

C. Rake seed lightly into top 1/8 inch of soil, roll lightly, and water with fine spray. 

D. Protect seeded areas with erosion-control mats where shown, installed and anchored 
according to manufacturer's written instructions. 

E. Protect seeded areas with slopes not exceeding 1:6 by spreading straw mulch.  Spread 
uniformly at a minimum rate of 2 tons/acre to form a continuous blanket 1-1/2 inches in 
loose depth over seeded areas.  Spread by hand, blower, or other suitable equipment. 

1. Anchor straw mulch by crimping into soil with suitable mechanical equipment. 
2. Bond straw mulch by spraying with asphalt emulsion at a rate of 10 to 13 gal./1000 

sq. ft..  Take precautions to prevent damage or staining of structures or other 
plantings adjacent to mulched areas.  Immediately clean damaged or stained areas. 

F. Protect seeded areas from hot, dry weather or drying winds by applying compost mulch 
within 24 hours after completing seeding operations.  Soak areas, scatter mulch uniformly 
to a depth of 3/16 inch, and roll surface smooth. 

3.6 LAWN MAINTENANCE 

A. Maintain and establish lawn by watering, fertilizing, weeding, mowing, trimming, 
replanting, and other operations.  Roll, regrade, and replant bare or eroded areas and 
remulch to produce a uniformly smooth lawn.  Provide materials and installation the same 
as those used in the original installation. 

1. In areas where mulch has been disturbed by wind or maintenance operations, add 
new mulch and anchor as required to prevent displacement. 

B. Watering:  Provide and maintain temporary piping, hoses, and lawn-watering equipment 
to convey water from sources and to keep lawn uniformly moist to a depth of 4 inches. 
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1. Schedule watering to prevent wilting, puddling, erosion, and displacement of seed 
or mulch.  Lay out temporary watering system to avoid walking over muddy or 
newly planted areas. 

2. Water lawn with fine spray at a minimum rate of 1 inch per week unless rainfall 
precipitation is adequate. 

C. Mow lawn as soon as top growth is tall enough to cut.  Repeat mowing to maintain 
specified height without cutting more than 1/3 of grass height.  Remove no more than 1/3 
of grass-leaf growth in initial or subsequent mowings.  Do not delay mowing until grass 
blades bend over and become matted.  Do not mow when grass is wet.  Schedule initial 
and subsequent mowings to maintain the following grass height: 

1. Mow grass to a height of 1 to 2 inches. 

D. Lawn Post-Fertilization:  Apply fertilizer after initial mowing and when grass is dry. 

1. Use fertilizer that will provide actual nitrogen of at least 1 lb/1000 sq. ft. to lawn 
area. 

3.7 SATISFACTORY LAWNS 

A. Lawn installations shall meet the following criteria as determined by Engineer: 

1. Satisfactory Seeded Lawn:  At end of maintenance period, a healthy, uniform, close 
stand of grass has been established, free of weeds and surface irregularities, with 
coverage exceeding 90 percent over any 10 sq. ft. and bare spots not exceeding 5 
by 5 inches. 

B. Use specified materials to reestablish lawns that do not comply with requirements and 
continue maintenance until lawns are satisfactory. 

3.8 CLEANUP AND PROTECTION 

A. Promptly remove soil and debris, created by lawn work, from paved areas.  Clean wheels 
of vehicles before leaving site to avoid tracking soil onto roads, walks, or other paved 
areas. 

B. Erect temporary fencing or barricades and warning signs as required to protect newly 
planted areas from traffic.  Maintain fencing and barricades throughout initial maintenance 
period and remove after lawn is established. 

C. Remove non-degradable erosion-control measures after grass establishment period. 

END OF SECTION 02920 
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CONTOUR INTERVAL:  FIVE FOOT

 

DIMENSIONS AND RADII ARE TO EDGE OF PAVEMENT, WHERE APPLICABLE UNLESS

INDICATED OTHERWISE.

 

THE CONTRACTOR SHALL SECURE ALL NECESSARY PERMITS FOR THIS 

PROJECT FROM THE COMMONWEALTH OF VIRGINIA  AND CHESTERFIELD COUNTY,

WITH THE EXCEPTION OF THE LAND DISTURBANCE PERMIT.  

 

ALL PERMITS, WHICH MUST BE OBTAINED SHALL BE THE CONTRACTOR’S

RESPONSIBILITY AND EXPENSE.  THE CONTRACTOR SHALL BE 

RESPONSIBLE FOR ABIDING BY ALL CONDITIONS AND REQUIREMENTS OF THE 

PERMITS.

 

THE CONTRACTOR SHALL NOTIFY THE COUNTY ENGINEER 24 HOURS PRIOR 

TO THE BEGINNING OF CONSTRUCTION.

 

LOCATION OF EXISTING SEWER, WATER OR GAS LINES, CONDUITS OR OTHER

STRUCTURES ACROSS, UNDERNEATH, OR OTHERWISE ALONG THE LINE OF 

PROPOSED WORK ARE NOT NECESSARILY SHOWN ON THE PLANS, AND IF 

SHOWN ARE ONLY APPROXIMATELY CORRECT.  CONTRACTOR SHALL VERIFY 

LOCATION AND ELEVATION OF ALL UNDERGROUND UTILITIES SHOWN ON THE 

PLANS IN AREAS OF CONSTRUCTION PRIOR TO STARTING WORK.  CONTACT 

ENGINEER IMMEDIATELY IF LOCATION OR ELEVATION IS DIFFERENT FROM THAT 

SHOWN ON THE PLANS, IF THERE APPEARS TO BE A CONFLICT, OR UPON

DISCOVERY OF ANY UTILITY NOT SHOWN ON THE PLANS.  FOR ASSISTANCE 

IN LOCATING EXISTING UTILITIES CALL "MISS UTILITY", 1-800-552-7001.

 

ALL CONSTRUCTION AND MATERIALS SHALL CONFORM WITH THE LATEST

STANDARDS AND SPECIFICATIONS OF THE VIRGINIA DEPARTMENT OF 

TRANSPORTATION EXCEPT WHERE CHESTERFIELD COUNTY STANDARDS 

ARE APPLICABLE.

 

THE OWNER SHALL BE RESPONSIBLE FOR THE VERIFICATION OF 95%

COMPACTION OF THE SUBGRADE BY AN INDEPENDENT SOILS TESTING 

LABORATORY.

 

THE CONTRACTOR SHALL REWORK (DRY, SCARIFY, ETC.) ALL MATERIAL NOT 

SUITABLE FOR SUBGRADE IN ITS PRESENT STATE.  IF THE MATERIAL, AFTER

REWORKING, REMAINS UNSUITABLE, THEN THE CONTRACTOR SHALL UNDERCUT

THIS MATERIAL AND REPLACE WITH APPROVED MATERIAL.  ALL SUBGRADES

SHALL BE PROOFROLLED WITH A FULLY LOADED TANDEM AXLE DUMP TRUCK 

PRIOR TO PLACING CRUSHER RUN OR PAVEMENT.  ANY SOFT MATERIAL SHALL 

SHALL BE REWORKED OR REPLACED.

 

DAMAGE TO UTILITIES (INCLUDING UNDERGROUND) OR PROPERTY OF OTHERS 

BY CONTRACTOR DURING CONSTRUCTION SHALL BE REPAIRED TO PRE-

CONSTRUCTION CONDITIONS BY CONTRACTOR AT NO COST TO OWNER.

 

EXISTING PAVEMENT AND OTHER SURFACES DISTURBED BY CONTRACTOR

(WHICH ARE NOT INTENDED TO BE REMOVED) SHALL BE REPAIRED TO

LIKE-NEW CONDITION OR REPLACED. 

 

THE CONTRACTOR IS REQUIRED TO MAINTAIN ALL DITCHES, PIPES, AND 

OTHER DRAINAGE STRUCTURES FREE FROM OBSTRUCTION UNTIL ALL WORK IS

ACCEPTED BY THE OWNER.  THE CONTRACTOR IS RESPONSIBLE FOR ANY 

DAMAGES CAUSED BY FAILURE TO MAINTAIN DRAINAGE STRUCTURES IN

OPERABLE CONDITION.

 

ALL MATERIALS AND WORKMANSHIP SHALL BE WARRANTED FOR ONE (1)

YEAR FROM DATE OF ACCEPTANCE UNLESS OTHERWISE SPECIFIED.

 

THE EXISTING TOPOGRAPHICAL INFORMATION IS TAKEN FROM CHESTERFIELD

COUNTY GIS AND MAY NOT SHOW ALL CONDITIONS OF THE SITE.  THE

CONTRACTOR SHALL VISIT THE SITE PRIOR TO BID TO ENSURE ALL ASPECTS

OF THE CONSTRUCTION SCOPE ARE INCLUDED IN THE BID.  COSTS TO THE

OWNER FOR ADDITIONAL ITEMS THAT COULD HAVE  BEEN IDENTIFIED BY A

SITE VISIT WILL NOT BE APPROVED.
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WITH THE EXCEPTION OF THE LAND DISTURBANCE PERMIT.  

 

ALL PERMITS, WHICH MUST BE OBTAINED SHALL BE THE CONTRACTOR’S

RESPONSIBILITY AND EXPENSE.  THE CONTRACTOR SHALL BE 

RESPONSIBLE FOR ABIDING BY ALL CONDITIONS AND REQUIREMENTS OF THE 

PERMITS.

 

THE CONTRACTOR SHALL NOTIFY THE COUNTY ENGINEER 24 HOURS PRIOR 

TO THE BEGINNING OF CONSTRUCTION.

 

LOCATION OF EXISTING SEWER, WATER OR GAS LINES, CONDUITS OR OTHER

STRUCTURES ACROSS, UNDERNEATH, OR OTHERWISE ALONG THE LINE OF 

PROPOSED WORK ARE NOT NECESSARILY SHOWN ON THE PLANS, AND IF 

SHOWN ARE ONLY APPROXIMATELY CORRECT.  CONTRACTOR SHALL VERIFY 

LOCATION AND ELEVATION OF ALL UNDERGROUND UTILITIES SHOWN ON THE 

PLANS IN AREAS OF CONSTRUCTION PRIOR TO STARTING WORK.  CONTACT 

ENGINEER IMMEDIATELY IF LOCATION OR ELEVATION IS DIFFERENT FROM THAT 

SHOWN ON THE PLANS, IF THERE APPEARS TO BE A CONFLICT, OR UPON

DISCOVERY OF ANY UTILITY NOT SHOWN ON THE PLANS.  FOR ASSISTANCE 

IN LOCATING EXISTING UTILITIES CALL "MISS UTILITY", 1-800-552-7001.

 

ALL CONSTRUCTION AND MATERIALS SHALL CONFORM WITH THE LATEST

STANDARDS AND SPECIFICATIONS OF THE VIRGINIA DEPARTMENT OF 

TRANSPORTATION EXCEPT WHERE CHESTERFIELD COUNTY STANDARDS 

ARE APPLICABLE.

 

THE OWNER SHALL BE RESPONSIBLE FOR THE VERIFICATION OF 95%

COMPACTION OF THE SUBGRADE BY AN INDEPENDENT SOILS TESTING 

LABORATORY.

 

THE CONTRACTOR SHALL REWORK (DRY, SCARIFY, ETC.) ALL MATERIAL NOT 

SUITABLE FOR SUBGRADE IN ITS PRESENT STATE.  IF THE MATERIAL, AFTER

REWORKING, REMAINS UNSUITABLE, THEN THE CONTRACTOR SHALL UNDERCUT

THIS MATERIAL AND REPLACE WITH APPROVED MATERIAL.  ALL SUBGRADES

SHALL BE PROOFROLLED WITH A FULLY LOADED TANDEM AXLE DUMP TRUCK 

PRIOR TO PLACING CRUSHER RUN OR PAVEMENT.  ANY SOFT MATERIAL SHALL 

SHALL BE REWORKED OR REPLACED.

 

DAMAGE TO UTILITIES (INCLUDING UNDERGROUND) OR PROPERTY OF OTHERS 

BY CONTRACTOR DURING CONSTRUCTION SHALL BE REPAIRED TO PRE-

CONSTRUCTION CONDITIONS BY CONTRACTOR AT NO COST TO OWNER.

 

EXISTING PAVEMENT AND OTHER SURFACES DISTURBED BY CONTRACTOR

(WHICH ARE NOT INTENDED TO BE REMOVED) SHALL BE REPAIRED TO

LIKE-NEW CONDITION OR REPLACED. 

 

THE CONTRACTOR IS REQUIRED TO MAINTAIN ALL DITCHES, PIPES, AND 

OTHER DRAINAGE STRUCTURES FREE FROM OBSTRUCTION UNTIL ALL WORK IS

ACCEPTED BY THE OWNER.  THE CONTRACTOR IS RESPONSIBLE FOR ANY 

DAMAGES CAUSED BY FAILURE TO MAINTAIN DRAINAGE STRUCTURES IN

OPERABLE CONDITION.

 

ALL MATERIALS AND WORKMANSHIP SHALL BE WARRANTED FOR ONE (1)

YEAR FROM DATE OF ACCEPTANCE UNLESS OTHERWISE SPECIFIED.

 

THE EXISTING TOPOGRAPHICAL INFORMATION IS TAKEN FROM CHESTERFIELD

COUNTY GIS AND MAY NOT SHOW ALL CONDITIONS OF THE SITE.  THE

CONTRACTOR SHALL VISIT THE SITE PRIOR TO BID TO ENSURE ALL ASPECTS

OF THE CONSTRUCTION SCOPE ARE INCLUDED IN THE BID.  COSTS TO THE

OWNER FOR ADDITIONAL ITEMS THAT COULD HAVE  BEEN IDENTIFIED BY A

SITE VISIT WILL NOT BE APPROVED.

As Noted
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